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PREFACE 
 
 
 

 This document is written as a guide for Country Program Directors and other 
Defense Security Cooperation Agency personnel who become involved in the planning 
and execution of drawdowns.  It is not intended to serve as a regulation, and consequently 
should not be construed as one. 
 
 Under revision for the better part of six months, the document reflects the 
combined wisdom of the best and the brightest minds in the Services, the Joint Staff, the 
Office of the Secretary of Defense, and of course the Defense Security Cooperation 
Agency.  Hundreds of hours of effort were expended to check, double-check, and triple-
check the accuracy of the data attached.  Hopefully that effort will make your job easier. 
 
 This handbook has been written for you, the action officer, to help you wade 
through the mysterious world of drawdowns.  We hope you find it useful, and we 
welcome comments for consideration for the next revision. 
 
 
 
 
 
      Glenn  A LazarusGlenn  A LazarusGlenn  A LazarusGlenn  A Lazarus 
      Glenn A. Lazarus 
      Deputy Director 
      Americas and Sub-Saharan Africa 
      Drawdown Handbook Project Officer 
      Defense Security Cooperation Agency 
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CHAPTER 1. --  PURPOSE  
 
C1.1 The Purpose of Drawdowns 
 
Drawdowns allow the President to respond to unforeseen military emergencies, humanitarian 
catastrophes, peacekeeping needs or counternarcotics requirements without having to first seek 
additional legislative authority or budgetary appropriations.  From a legal perspective, a 
drawdown is the execution of statutory authority that permits the disposition of United States 
property or services. 
 
C1.2. The Purpose of This Handbook 
 
 C1.2.1.  This handbook has been designed as a general guide for action-level personnel in 
planning and executing drawdowns of defense articles in stock and defense services.  There is no 
one directive which governs Presidential Determinations. However, the following DoD 
regulations and manuals should be used in addition to this handbook: 
  1) DoD 4141.-R, Materiel Management Regulation, Chapter 4.--Asset Management 
  2) DoD 5105.38-M, Security Assistance Management Manual (SAMM), Chapters 2,4,11, 
Section 1500, and Appendices A, D, and E 
  3) DoD 7000.14R, Volume 15, Chapter 7 
 
 C1.2.2.  The drawdown of DoD articles and services is generally coordinated and executed 
through existing Security Assistance channels using the basic policies and guidelines already in 
place.  Each action officer should therefore refer to appropriate legislation, policy guidance, and 
procedures already in existence within their agencies in planning and executing drawdowns.  
However, the basic steps in a drawdown are the same and are identified in subsequent chapters. 
 
 C1.2.3.  The handbook highlights those elements of drawdown actions that differ from 
regular Security Assistance procedures. 
 
 C1.2.4.  The most critical element in understanding drawdowns is that there is NO budget 
authority (no funds) associated with drawdowns.  U.S. Government (USG) agencies providing 
articles and services under drawdowns must absorb the impact associated with the drawdowns 
within their budgets.  Except for transportation and related services where new contracts would 
cost less than providing such services with DoD assets, no new procurement is authorized and no 
new money may be placed on existing contracts.  As a matter of law, only articles and services 
already on hand in DoD stocks may be drawn down.  
 
 C1.2.5.  There is NO standard drawdown.  All drawdowns will vary with degree of 
urgency, political pressure, time-lines, and degree to which the Services can support the 
proposed drawdown without adverse operational or financial impact. 
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CHAPTER 2. -- OVERVIEW OF DRAWDOWN TYPES 
 
For lack of any official terminology, drawdowns can best be characterized as Emergency or 
Non-Emergency drawdowns.  
 
C2.1.  Emergency Drawdowns.  The traditional drawdown is normally precipitated by an 
emergency in a foreign country or region. 
 
 C2.1.1. In emergency drawdowns, the DoD, State Department, and National Security 
Council (NSC) coordinate the USG response.  This ad hoc Interagency process determines which 
existing statutory authority applies to the situation and identifies which articles and services 
should be provided. 
 
 C2.1.2.  Potential contributing executive agencies (e.g. DoD, Treasury, Department of 
Justice, etc.) and the military services furnish Valuation and Availability (V&A) data indicating 
the estimated value of the articles and services proposed for the drawdown.  
 
 C2.1.3. The resulting estimate of articles/services and the scope of support forms the basis 
for the subsequent Presidential Determination (PD) authorizing a specific dollar value for the 
drawdown authority which may be executed in the situation.  
 
 C2.1.4. The time-line for starting execution of emergency drawdowns may be as short as 24-
48 hours, but more commonly lasts 1-2 weeks.  
 
 C2.1.5. The emergency is the driving force behind such drawdowns—not the value of the 
PD.  In any case, the value of PD authority may NOT be exceeded. 
 
C2.2.  Non-Emergency Drawdowns.  Drawdowns may be authorized in non-emergency 
situations to support mid- to long-term foreign policy initiatives rather than to respond to 
emergencies.  The procedure for starting and executing a non-emergency drawdown is similar to 
the procedure for an emergency drawdown, with the following variations.  
 
 C2.2.1. In non-emergency situations, the value of the drawdown is provided by existing or 
special legislative authority and in the PD.  As requirements are refined, a major focus of some 
of these drawdown efforts has been to “use up the authority.” 
 
 C2.2.2. The time-line to determine requirements for such drawdowns is often extended from 
1 to 6 months before an Execute Order (EXORD) is issued.  Delivery of articles and services 
may take an extended period of time.  Articles and services to be provided tend to be more long-
term oriented, e.g. allocation and refurbishment of end items.  
 
 C2.2.3. Such drawdowns “end” when the PD authority has been exhausted.  Accordingly, 
there is likely to be a mid-course financial reconciliation of “actual” versus “projected” costs.  If 
the value of the PD has not yet been exhausted, new items may potentially be added to the 
drawdown. 
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 C2.2.4. Drawdowns -- Recent Trends.   In recent years, the drawdown of DoD articles and 
services has increased.  From 1980 to 1992, 25 drawdowns were executed for a total PD valued 
at $652.02 M.  Since 1993 (and as of October 2000), there have been 49 drawdowns with total 
PD value of $1,817.80 M.  Recent drawdowns have been used to build up the recipient’s long-
term military capability (Bosnia, Jordan, Mexico, Colombia, etc.) as well as to respond to instant 
military (ie Sierra Leone) or humanitarian crises (ie Venezuela, Southern Africa).  In the past, 
efforts to build a country’s long term military capability were primarily funded through security 
assistance and grant aid military programs (Military Assistance Program (MAP), MAP Merger, 
FMS Credit, FMS Grant, and FMF).  Appendix 1 provides a list of most drawdowns since 1963. 
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CHAPTER 3  --  STATUTORY AUTHORITY 
 
Drawdowns are authorized either under the Foreign Assistance Act of 1961 as amended (FAA), 
or under special legislative provisions.  
 
C3.1 Standing Drawdown Authorities.   Statutes in force provide three authorities for the 
drawdown of USG articles and services.  
 
 C3.1.1.  Section 506(a)(1) [22 U.S.C. 2318(a)(1)] 
 
  C3.1.1.1. Authorizes drawdowns for unforeseen emergencies requiring immediate 
military assistance that cannot be addressed under the Arms Export Control Act or any other law. 
 
  C3.1.1.2. Only defense articles from DoD stocks and defense services of the DoD, and 
military education and training may be provided. 
 
  C3.1.1.3. Congress must be notified before the President signs the PD.  
 
  C3.1.1.4. The aggregate value of all drawdowns under Sec. 506(a)(1) may not exceed 
$100M in any fiscal year.  
 
 C3.1.2. Section 506(a)(2)  [22 U.S.C. 2318(a)(1)]  
 
  C3.1.2.1. Authorizes drawdowns for international narcotics control, international disaster 
relief, antiterrorism assistance, nonproliferation assistance, migration and refugee assistance as 
well as for POW/MIA efforts in Vietnam, Cambodia and Laos. 
 
  C3.1.2.2. Inventory and resources of any USG agency may be provided.  
 
  C3.1.2.3. Congress must be notified before the President signs the PD for international 
disaster relief and POW/MIA efforts in Vietnam, Cambodia, and Laos. 
 
  C3.1.2.4. Congress must be notified 15 days before the President signs the PD for 
international narcotics control and efforts under the Migration and Refugee Assistance Act of 
1962. 
 
  C3.1.2.5. The aggregate value of all drawdowns under Sec. 506 (a)(2) may not exceed 
$200M in any fiscal year, of which: 

1) No more than $75M may come from DoD. 
2) No more than $75M may be used for international narcotics control. 
3) No more than $15M may be used for POW/MIA drawdowns. 
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 C3.1.3. Section 552(c)(2) [22 U.S.C. 2348a(c)(2)]  
 
  C3.1.3.1. Authorizes drawdown if the President determines that an unforeseen emergency 
requires the immediate provision of commodities and services of any USG agency to countries 
and international organizations to support peacekeeping operations. 
 
  C3.1.3.2. Congress must be notified before the President signs the PD.  See FAA Sec. 
652, 22 U.S.C. 2411. 
 
  C3.1.3.3. The aggregate value of drawdowns authorized under Sec. 552(c)(2) may not 
exceed $25M per fiscal year.  (Note: Support to the United Nations may be limited to $3 million 
per fiscal year per operation; Sec. 723, Public law 106-113 [22 U.S.C. 287e(2) ] 
 
C3.2.  Special Legislative Authorities.   Periodically Congress creates special legislation for 
specific programs or purposes.  For example, in the 1996 fiscal year, Congress authorized the 
transfer of DoD articles in stock and DoD services to Bosnia-Herzegovina for an aggregate value 
not to exceed $100M.  See the Foreign Operations, Export Financing, and Related Programs 
Appropriations Act, PL 104-107, Sec. 540.  
 There is no annual limit on the amount of special authorities that Congress may authorize.  
Special authorities give the President the legislative authority to provide assistance, but it is a 
Presidential decision whether to use that authority.  
 
Table 1 shows a summary of drawdown authorities and their differences.  
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Drawdown Authorities 
Statutory 
authority 

Purpose Executive 
Agency 

Congressional 
Notification 

Aggregate value  
per fiscal year (in $ Million) 

FAA 506 (a)(1) Immediate military assistance  
in unforeseen emergencies 

DoD Prior to PD signature $100 M 

FAA 506 (a)(2) 
(Overview) 

See specific provision Any USG 
agency 

See specific provision $200 M 
(max. $75 M from DoD) 
 

FAA 506 
(a)(2)(A)(i)(I) 

Int’l narcotics control assistance Any USG 
agency 

15 days  Max. $75 M  

FAA 506 
(a)(2)(A)(i)(II) 

Int’l disaster assistance Any USG 
agency 

Prior to PD signature Must remain within $75 M 
DoD aggregate value 
limitation 

FAA 506 
(a)(2)(A)(i)(III) 

Migration and Refugee Assistance 
Act of 1962  
 

Any USG 
agency 

15 days Must remain within $75 M 
DoD aggregate value 
limitation  

FAA 506 
(a)(2)(A)(ii) 

POW/MIA efforts in Cambodia, 
Laos, and Vietnam 

Any USG 
agency 

Prior to PD signature 
 

Max. $15 M  

FAA 552 (c)(2) Peacekeeping Any USG 
agency 

Prior to PD signature $25 M 

Special 
legislation 

See legislative provision See legislative 
provision 

See legislative 
provision 

See legislative provision 

 
 
 

Table 1 
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CHAPTER 4 -- GOVERNING POLICY AND PROCEDURES 
 
C4.1.  No single document.  There is no single document which provides all policy guidance 
and procedures for drawdowns.  Unless otherwise noted, general FMS procedures apply.   
 
C4.2.  Policies and Guidelines.  As we have executed drawdowns in recent years, the following 
unique drawdown policies and guidelines have evolved: 
 
 C4.2.1.  Equipment to be provided must be physically on hand (excess or non-excess). 
 
 C4.2.2.  As mentioned before, except for transportation, no new contracts (including placing 
orders against existing contracts) are authorized.  Equipment, spares, and other items must 
already be in DoD stocks and services must be performed by DoD employees.  Supplies or 
services under existing DoD contracts may be used for drawdown purposes if the use is within 
the scope, and funds have been previously obligated.  Inventory Control Points (ICP’s) must 
process requisitions with “Fill or Kill” advice codes (i.e. 2J, 31, 32 etc. as appropriate).  New 
contracts for transportation and related services may be incurred for a drawdown if the cost to 
acquire such transportation and services is less than the cost to use USG assets. 
 
 C4.2.3.  The Services must reimburse Defense Working Capital Funds (DWCF) for all 
materiel and services provided.  These costs should be accounted for under the current year 
operations and maintenance (O&M) budget.  See Appendix 2 for the Comptroller Policy of the 
Office of the Secretary of Defense (OSD). 
 
 C4.2.4.  Fuel drawdowns are handled in the same way as DWCF materials.  The Defense 
Energy Support Center (DESC) under Defense Logistics Agency (DLA) manages fuel contracts 
for all MILDEP’s.  As a general rule, MILDEPs do not hold large inventories of fuel.  DESC’s 
bulk fuel contracts allow MILDEP’s to procure fuel on an “as-needed,” “just-in-time” basis.  As 
with any other commodity, MILDEP’s can utilize O&M or Working Capital Funds (WCF) 
obligational authority to fund, via Military Inter-departmental Purchase Request (MIPR), fuel 
drawdowns supplied from DESC existing contracts.  Use of this funding can impact both cash 
and obligational authority for normal MILDEP’s operations, therefore such issues should be 
carefully coordinated with the MILDEPs and reported to the Office of Under Secretary of 
Defense Comptroller (OUSD(C)) for inclusion in subsequent MILDEP’s budget requests.  See 
DoD 7000.14-R, Volume 11b, Chapter 55, paragraph J.6.  As with any other type of drawdown 
commodity, new contracts are not permitted.  Consequently, the type of fuel available for 
drawdowns will be limited to those available through DESC’s existing bulk fuels contracts at the 
time of drawdown.  For example, the FY99 counternarcotics drawdown made available marine 
diesel F-76 and jet fuel JP-8.  Special coordination is required for the transportation, delivery 
storage and distribution of fuel (see Chapter 10 Transportation Planning for more details), 
generally resulting in the drafting and signing of a Memorandum of Understanding (MOU) 
between the receiving nation and US Embassy outlining the necessary details.  
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 C4.2.5.  The Service tasked with providing specific equipment must fund the transportation 
of that equipment to its final destination.  TRANSCOM is reimbursed for air/sealift provided 
from the Service tasked with providing the equipment.  (See Appendix 2 for more details.) 
 
 C4.2.6.  Airlift and sealift can be provided using MILAIR/MILSEA or appropriate time-
charter contracts if the scope of existing contracts covers the proposed use (such as time-charter 
or multiple air mission agreements).  Drawdown statute provides for the supply of commercial 
transportation and related services acquired by contract for the purposes of the specific 
drawdown if the cost to acquire such commercial transportation and related services is less than 
the cost to the USG of providing such services from existing agency assets.  
 
 C4.2.7.  Where possible, complete support packages are normally provided for any major end 
items to include training for both operation and maintenance of the major end item. 
 
 C4.2.8.  Basic FMS channels/procedures are used for provision of articles and services. 
 
 C4.2.9.  Valuation (pricing) process for drawdowns does NOT include FMS surcharges (See 
Chapter 7). 
 
 C4.2.10.  Requisitioning of material and spare parts for shipment normally provides authority 
for use of Force Activity Designator (FAD) levels and priority as for US units.  Spare parts 
requisitions are processed on a “Fill or Kill” basis. 
 
 C4.2.11.  Military/civilian pay and per diem may be included when computing the cost of 
drawdown services, but only for those personnel performing an approved  “tasked” support role 
that is exclusively devoted to the drawdown effort.  Examples include personnel tasked to 
provide specific DoD services for a drawdown, e.g. training teams, personnel conducting 
equipment repair or refurbishment, personnel deployed in support of the drawdown, quality 
assurance teams (QAT), etc.   
 
 C4.2.12.  Unless authorized otherwise, materiel must be provided in condition code “B”, or 
Full Mission Capable (FMC) condition, or -10/-20 standards or better.   
 
  C4.2.12.1. Appendix D of the SAMM defines condition code “B” - serviceable (issuable 
with qualification)- as:  “new, used, repaired or reconditioned, materiel which is serviceable and 
issuable for its intended purpose but which is restricted from issue to specific units, activities, or 
geographical areas by reason of its limited usefulness or short service life expectancy.”  
 
  C4.2.12.2. FMC as defined by the US Army (DA PAM 750-35 Glossary & AR 700-138): 
equipment and systems that are safe and have all mission-essential subsystems installed and 
operating as designated by applicable U.S. Army regulation.  A full mission capable vehicle or 
system has no faults that are listed in the “not fully mission capable ready of” column of the -10/-
20 TM PMCS tables that apply to the vehicle/system or its subsystem required by AR 700-138.  
The terms ready/available and full mission capable refer to the same status; equipment is on hand 
and able to perform its combat missions without endangering the lives of crew or operators.   
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  C4.2.12.3 -10/-20 standards as defined by the US Army (DA PAM 750-35 Glossary & 
AR 750-1, Para 3-1 & 4-6): The condition of the equipment when--  
   1) The equipment is FMC.  
   2) All faults are identified using the "items to check" column of the applicable TM -
10-series and TM –20 series PMCS table and--  
    a) Corrective actions that are authorized to be accomplished at unit level, and for 
which required parts are available, are completed.  
    b) Required parts are requisitioned for faults that require them to complete the 
corrective actions.  
    c) Corrective actions that are authorized to be accomplished at a maintenance 
level above the unit are on a valid direct support maintenance request.  
   3) Equipment services are performed within the scheduled service interval.  
   4) All current urgent and limited urgent modification work orders are applied.  
   5) All authorized basic issue items and components of end item are present and 
serviceable or on valid requisition.  
 
 C4.2.13.  MILDEPs cannot place a hold / reserve / fence equipment nor spares prior to the 
release of DSCA’s Execute Order. 
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CHAPTER 5 – OVERVIEW OF THE DRAWDOWN PROCESS  
 
While no two drawdowns are identical, the following events/steps reflect the significant actions 
which take place in planning and executing a DoD drawdown.  (See slides at Appendix 3.)   
 
C5.1.  Initiating Crisis/Policy Situation.  Generally a military/humanitarian crisis occurs or 
another foreign policy interest is identified in which the drawdown of defense articles/services is 
an option.  The following actions are taken in the Interagency process:  
 1) Preliminary identification of potential USG contributions to the situation  
 2) Coordination to determine which foreign policy authorities are appropriate to the situation 
(Foreign Military Financing (FMF), Peacekeeping Operations (PKO), Humanitarian Assistance 
(HA), Drawdown, etc.) 
 
C5.2.  Drawdown Package Development (See Drawdown Process Charts at Appendix 3):  If 
the Interagency turns toward a “drawdown” option for a specific situation, the Defense Security 
Cooperation Agency (DSCA) has the DoD lead in developing the requirements, costs, and the 
execution plan of a potential drawdown in conjunction with the Joint Staff, OSD, State and NSC.  
Developing a realistic list of which articles and services are available for drawdown occurs in 
two parallel processes: an internal DoD process and an Interagency process.  

1) In the DoD internal process, the Member Services estimate the value of the articles and 
services requested to be provided and assess the potential impact on operational readiness and 
O&M budget.   

2) The Interagency process develops supporting documents to notify Congress of the 
drawdown and prepares the Presidential Determination for the President’s signature.  The DoD 
internal process and the Interagency consultation happen simultaneously and must be 
coordinated carefully. 
 
 C5.2.1.  State/NSC/DoD Interagency Staffing:  (Concurrent with DoD V&A development): 

1) The State Department develops its Congressional notification package on the 
proposed drawdown with DoD input.  

2) Interagency representatives often consult informally with Congressional staffers in a 
“pre-notification consultation” to prepare for Congressional approval of the 
drawdown. 

3) The Congressional notification package is submitted to the NSC for Presidential 
review and approval. 

4) Congress is formally notified of the drawdown. 
5) State prepares a Memorandum of Justification and drafts the Presidential 

Determination (PD) for the drawdown (with DoD input) and submits it to the 
NSC/White House. 

6) After the required Congressional Notification, the President signs the PD. 
 
 
 
 C5.2.2.  The DoD Internal Process: 
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1) Where DoD drawdown is considered an option, OSD (DSCA) tasks the appropriate 
Service(s) and/or agencies to provide Valuation  and Availability (V&A) data for 
defense articles/services identified in the Interagency process.  In order to expedite 
the V&A process, Action Officers (AO’s) must provide as much information as 
possible for the required items such as National Stock Number (NSN), DoD 
Ammunition Codes (DODAC), quantities, sizes, etc.  MILDEP’s are not the place 
to define drawdown requirements.  Historically MILDEP International Logistics 
Control Officers (ILCO) have been provided with under-defined requirements (e.g. 
Boots, uniforms, 81mm ammo) and have been expected to cross reference to 
NSN’s/DODAC’s etc.  This is often impossible due to the large variety of similar 
materiel available in inventory.  Furthermore, the lack of specific supply data 
increases the risk of providing incompatible/inadequate and potentially dangerous 
items to the recipient nations.  DSCA AO’s must be aware of this potential 
problem and must request the entity generating the requirement to provide as 
clearly defined requirement as possible before the lists are submitted for V&A.  

2) V&A data are provided to DSCA with appropriate readiness or operations & 
maintenance (O&M) impact statements.  The Services sometimes provide readiness 
impact statements to DSCA through the Joint Staff. 

3) DSCA coordinates readiness impacts with Joint Staff (if not previously provided 
through the Joint Staff). 

4) When the Interagency questions the Services’ statements of impact on readiness or 
operations and maintenance, the issue is elevated up the OSD chain for Deputy 
Secretary of Defense or Secretary of Defense resolution. 

5) The impact of the drawdown on the Services’ operational readiness and/or O&M 
budget is “balanced” among the Member Services as much as possible until general 
agreement is reached on the DoD package.  This is one of the key roles the DSCA 
AO must perform in his/her role as “honest broker,” in attempting to “balance the 
load” among Services. 

 
 C5.2.3.  “Chicken or the Egg” -  PD and Package Development.   The Services normally 
determine which articles and services are available to support the drawdown during the V&A 
process.  As the V&A process happens simultaneously with the Interagency development of the 
drawdown package, there is a continual review/update of the drawdown “package.” The 
Interagency determines what is appropriate to provide based on what is actually available (either 
physically available or can be provided with acceptable Operational Readiness (OR) impact).  
The final PD should reflect what DoD can, in fact, provide and becomes the base reference for 
execution of the drawdown.  
 
C5.3.  Drawdown Execution 
 
 C5.3.1.  Before executing a drawdown, the DSCA action officer must have:   
  1) A signed copy of the PD 
  2) The State Department’s assurance of Section 503 eligibility. 
  3) The State Department’s assurance that an end-use agreement (Section 505) exists for 
all drawdown recipients.    
  4) State Department assurance that human rights issues do not preclude delivery. 
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 C5.3.2.  The DSCA AO issues Execute Order(s) authorizing DoD execution of the 
drawdown. 
 
 C5.3.3.  The executing Services/DoD Agencies issue Execute Order(s) to initiate action to 
provide the directed equipment or services.  This process normally includes:  
  1) providing required maintenance to bring the equipment to the transfer standard (i.e. 
condition code “B”, or -10/-20 standards, or Full Mission Capable (FMC), if accomplished with 
organic assets or within the scope of existing funded contracts;  
  2) providing spare parts/tools;  
  3) providing adequate operational and maintenance training if required/applicable, 
  4) packing, crating and handling (PC&H) and transportation. 
 
 C5.3.4.  Equipment is staged, consolidated and containerized at selected sites if 
required/applicable. 
 
 C5.3.5.  U.S. Transportation Command (TRANSCOM), Military Traffic Management 
Command (MTMC), and Military Sealift Command (MSC) coordinate air or sea transportation 
and designate aerial ports of embarkation (APOE) or water ports of embarkation (WPOE). 
 
 C5.3.6.  Shipment is undertaken in one or more iterations as required. 
 
 C5.3.7.  The DSCA/OSD/Joint Staff monitor the execution of the drawdown and make 
adjustments as required. 
 
 C5.3.8.  After the drawdown is completed, the DSCA and the Services do the final financial 
reconciliation of the drawdown to ensure all cost elements are reported. 
 
 C5.3.9.  The DSCA provides formal reports to Congress on what articles and services were 
provided for the drawdown. 
 
Depending on the nature of the situation, the drawdown process can take as little as 24-48 hours 
to as much as 2-10 months before the first deliveries begin. 
 
C5.4.  Out-of-Channel Starts - Invalid Equipment Lists. 
 
 C5.4.1.  On occasion, individual program advocates within the State Department, OSD, or 
the NSC policy offices may start developing a concept for a drawdown and prepare a “wish list” 
of articles and services without full Interagency coordination.  The Joint Staff, the Services and 
DSCA country program directors may first hear about the proposed drawdown action when a 
“strawman” is dropped in an Interagency meeting to make “decisions” on the proposed 
drawdown.    
 
 C5.4.2.  In such situations, the DoD cannot validate whether any of the proposed defense 
articles and services are, in fact, available; what, if any, operational impact may come from 
providing the proposed equipment, or what the associated costs may be.  Depending on the level, 



 

AS OF 12-15-2000 14 

forum, and associated urgency at which the drawdown proposal is presented, DoD 
representatives should seek to have the package validated before any policy decisions are 
made on the composition of a proposed drawdown. 
 
 C5.4.3.  Anytime OSD personnel learn that any policy offices are considering a drawdown, it 
is critically important to get this action into DSCA and Joint Staff channels.  Once a “strawman” 
package has been placed before senior policymakers, it is extremely difficult to regain control.  
A proper V&A / operational readiness (OR) review must be conducted, even if on an abbreviated 
time-line, before a drawdown package is presented formally in the Interagency process.  It is 
critical that DoD has the opportunity to ensure that it can support whatever is being developed 
before a drawdown is formally proposed and reviewed in the Interagency forum.  
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CHAPTER 6  -- DRAWDOWN SCOPE AND ELIGIBILITY. 
 
The documents below, in the order given, provide guidance in determining which types of 
defense articles and services are authorized to be provided under a specific drawdown. 
 
C6.1.  Statutory Authority.   The legal authorities invoked for a drawdown (Section 506(a)(1), 
506(a)(2), 552(c)(2), or special legislation) may include dollar ceilings, sources of articles and 
services (e.g. DoD or USG), drawdown recipients, etc.  
 
C6.2.  Presidential Determination (PD).   The PD is the official authorizing document for 
execution of a drawdown.  The DoD is not authorized to initiate provision of services or 
requisition/deliver equipment until the PD is signed.  The PD is normally a one-page 
document that states the recipients for the drawdown, cites appropriate statutory authority, gives 
a general description of the types of defense articles/services to be provided along with the 
purpose for which the articles and services are to be provided.  The PD also states a dollar 
ceiling for the drawdown.  The PD number from the authorizing document should be cited in 
all Execute Orders and other correspondence relative to drawdowns.  Copies of recent PD’s can 
be found on the world wide web at the Federal Register document research page, 
http://www.access.gpo.gov/su_docs/aces/aces140.html.  See Appendix 4 for an example.  
 
C6.3.  Presidential Determination (PD) Staffing Support Papers.  The State Department and 
the NSC normally develop a series of supporting staffing memos as part of the PD development 
package.  These documents provide additional clarification of the intended purpose and scope of 
the drawdown and usually provide an initial list of the equipment/services originally planned to 
be provided under the drawdown.  These documents are normally staffed with DoD (OSD, Joint 
Staff and DSCA) representatives prior to completion.  The “Memorandum of Justification” is 
essential to the DoD in deciding what does and does not fit within the scope of an individual 
drawdown.  See the sample Memorandum of Justification at Appendix 4. 
 
C6.4.  Recipient Eligibility.  Many of the proposed recipients for drawdown are countries or 
entities that have previously not been eligible for receipt of US defense articles and services 
under foreign assistance authorities or the Arms Export Control Act.  As DoD proceeds with its 
development of a potential drawdown package, close coordination is required with the State 
Department to ensure that the appropriate FAA Section 503 and determinations of eligibility 
have been completed.  In addition, an FAA Section 505 agreement must also be signed by the 
recipient country/entity.  In the past, PD’s for drawdowns have been signed prior to completion 
of the eligibility agreements or the 505 agreements, but delivery could not be executed until 
these requirements are met.  The DSCA Execution Order for the drawdown must not be issued 
until the PD is signed, and actual delivery cannot be made until the entire eligibility legal 
structure is in place (Section 503 / Section 505 agreement). 
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CHAPTER 7 -- DEVELOPMENT OF A DRAWDOWN PACKAGE 
 
 As noted earlier, there is no “standard” drawdown because the level of urgency and policy 
goals are different for each one.  However, drawdown package development generally follows 
the following procedure: 
 1).  Request for valuation and availability data (V&A). 
 2).  Review of V&A data and impact on operational readiness (OR) and/or O&M funding. 
 3).  Interagency review and refinement of the proposed drawdown package. 
 4).  Updated V&A (multiple times if necessary). 
 5).  Completion of the PD. 
 
C7.1.  Request for Valuation and Availability (V&A) data.     
 

C7.1.1.  Definition.  Valuation and Availability (V&A) estimates reflect rough order 
magnitude data, provided for planning purposes, showing projected availabilities and estimated 
costs for requested drawdown defense articles or services.  To avoid confusion with FMS case 
preparation process, the term Price and Availability (P&A) should not be used in reference to 
data developed for execution of a drawdown. 
 
 C7.1.2.  Basic V&A Request.  As preliminary requirements for the drawdown are identified 
(including NSN’s, sizes, quantity etc), DSCA forwards the list(s) to MILDEP/Defense Agency 
AO(s)/program managers, to obtain V&A for candidate equipment and services from their 
respective ILCO.  The DSCA AO should request the MILDEP/Defense agencies to clearly 
identify ALL potential costs associated with provision of the equipment services.  The MILDEP 
AO/program managers should follow the Total Package Approach (TPA) concept and 
specifically request the following information: 
  1)  Drawdown value of candidate equipment. 
  2)  Projected cost of “in-house” capability to repair/refurbish any candidate equipment to 
the transfer standard (i.e. condition code “B”, or -10/-20 standards, or Full Mission Capable 
(FMC) or better). 
  3)  Projected cost for any required training associated with equipment not previously 
purchased or provided to the drawdown recipient. 
  4)  Projected cost of any proposed training for the drawdown which is NOT tied to 
specific equipment being provided under the drawdown.    
  5)  Projected cost for any required spare parts or special tools or equipment to support the 
candidate equipment (normally 6-months to 1-year package). 
  6)  Projected packing, crating, and handling (PC&H) associated with shipment of the 
equipment and support materials 
  7)  Projected transportation costs associated with each major item or support equipment. 
  8)  Projected cost for providing any non-training DoD services under the drawdown -- 
Normally the cost of military pay (where appropriate), travel/deployment cost, per diem, etc. 
 
The time given to the Services/Defense Agencies for development of this data will be directly 
proportional to the urgency of the drawdown.  Depending on time-sensitivity, much of the 
preliminary coordination for V&A data and Interagency identification of requirements may be 
accomplished on an informal “AO” level.  However, informal requests/answers need to be 
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followed up with formal taskers and formal answers as soon as possible  -- particularly if it looks 
like items are going to be contentious.  Things are generally moving fast and informal 
commitments may not be “remembered” or have been blessed by your counterpart’s hierarchy.   
 
AO’s must remember V&A data represents a condition valid for a specific point in time in 
the supply system and becomes outdated the moment it is provided.  Hence, changes should 
be expected by the time a PD is signed, 505 agreements are in place and Execute Orders are 
issued. 
 
 C7.1.3.  “Drawdownable” vs “ Non-drawdownable” Services.  In responding to the DSCA 
request for V&A data, the Services/Defense Agencies should clearly identify what, if any, of the 
costs associated with the requested V&A data are NOT “drawdownable.”  As noted in the 
Introduction and chapter 4, no new contracting or procurement is authorized in executing a 
drawdown.  If, due to the lack of existing “in-house” capabilities, providing any specific 
equipment/services (for example, repair/refurbishment, training, installation, transportation, etc.) 
is not possible under the drawdown authority, this needs to be identified early.  If an alternate 
funding source cannot be identified for those “non-drawdownable” services, the proposed items 
associated with these services should not be considered as valid candidates for the drawdown.  
End items should not be provided unless the services necessary to make the end items fully 
operational will be available to the drawdown recipient.  It is generally neither operationally nor 
politically rational to deliver such equipment unless a source of funding for the required services 
can be found.  Similarly, delivering a major end item without the proper operational and 
maintenance training will be of little practical or operational use to the recipient country. 
 
 C7.1.4.  Value of Drawdown Equipment / Services.   Valuation of equipment and services 
will follow guidelines outlined in Chapter 7 of the DoD 7000.14R, Volume 15, DoD Financial 
Management Regulation (FMR), Security Assistance Policy and Procedures for pricing defense 
articles issued from stock and personnel services.  See C8.2.1 for more details. 
 
 C7.1.5.  Operational Readiness Impact.   Service V&A data should also identify if there is 
any operational readiness (OR) impact associated with the provision of candidate equipment and 
services.  If an OR impact is identified, review and comment by the Joint Staff is mandatory.  
See the next paragraph for more details. 
 
C7.2.  DoD Review of V&A Data and OR Impact. 
 
 C7.2.1.  DSCA Initial Review.   Upon receipt of the Service / Defense Agency V&A data, 
the responsible DSCA AO consolidates the input from all sources to make an initial list of the 
reasonably available candidates for the drawdown.  This initial review should make a 
preliminary assessment of the completeness/validity of the provided V&A data to ensure the 
provided information, in fact, “answers the mail.”  If necessary, the AO should request 
supplemental data from the appropriate Service / Defense Agency.  If high visibility or priority 
items are indicated not to be available or reported to have significant adverse OR impact, 
additional discussion with the Service may be warranted to ensure that a full Service position has 
been coordinated.  Initial DSCA review of V&A data will normally result in a “strawman” list of 
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candidate drawdown equipment and services.  This list may frequently turn into the initial 
allocation of taskings for the drawdown. 
 
 C7.2.2.  OSD, Joint Staff, and Service Review of Candidate List.   DSCA AO will 
normally circulate this initial candidate list of equipment and services to the appropriate OSD 
International Security Affairs (ISA) / International Security Policy (ISP), Strategy and 
Requirements (S&R); Joint Staff and Service Staffs for either informal or formal review to get 
general comments as DoD establishes a consensus on what equipment / services will be 
presented to the Interagency.  Where there are contentious items, either internal to DoD or 
between DoD and other departments, formal staffing is more likely. 
 
NOTE:  The Joint Staff link is essential.  DSCA and the J4 have agreed that J4 International 
Logistics and Exercises Division (ILED) is the focal point for Joint Staff coordination of 
drawdown actions.  In addition, the J5 is usually represented at initial State and OSD policy 
discussions related to the regional crisis for which the drawdown is being considered.  Get Joint 
Staff on board early and keep them up to date -- this will save problems later. 
 
 C7.2.3.  Operational Readiness (OR) Impact.   When a Service or Defense Agency 
identifies a significant OR impact associated with the provision of any equipment or services, the 
DSCA turns to the Joint Staff to validate the Service analysis.  The OR impact statements may be 
provided directly to DSCA as a part of the Service’s V&A data or provided to the Joint Staff by 
the Service (NOTE:  Army generally provides any V&A data with OR impact through the Joint 
Staff to DSCA).  The DoD generally excludes items or services from drawdowns for which the 
Services have provided significant operational impact.  Where critical or mission-essential items 
are identified with significant OR impact, DSCA, OSD, and the Joint Staff will need to develop a 
formal DoD position on providing these items.  Recently, one OR impact for Colombia had to be 
resolved at the Deputy Secretary of Defense – Secretary of the Army level.  Needless to say, 
staffing time increases appreciably when such high level decision-makers become involved. 
 
 C7.2.4.  O&M Impact.   Increasingly, the O&M cost of diversion of funds from other 
activities is being identified as the adverse OR impact for a given drawdown rather than any 
specific OR impact due to loss of the equipment or provision of the services.  DSCA will 
coordinate with OSD and the Joint Staff in reviewing Service impact statements.  A possible 
solution may be to task another Service to provide an item/service when more than one Service is 
capable of meeting the requirement. 
 
C7.3.   Interagency Review and Refinement of the Proposed Drawdown Package.   With 
completion of the DoD review, the drawdown candidate list is provided to the Interagency for 
review.  As with initial DoD review, this may be a formal or informal review.  This is dependent 
on both the time-sensitivity of the drawdown package development and the existence (or lack of) 
contentious issues between DoD and the Interagency.  Based on Interagency review, the 
candidate list will either be agreed to or modified.  New items may also be identified. 
 
C7.4.  Updated V&A.  Based on the results of the Interagency review, DSCA may go back to 
the Services to request additional or clarifying V&A.  Again, this may be either a formal or 
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informal update of the previously provided data.  As a minimum, informal re-validation of V&A 
data for any items remaining on the candidate list after Interagency review is critical. 
 
C7.5.  Completion of the Presidential Determination (PD).   Based on general Interagency 
consensus on the proposed drawdown package, the State Department completes development of 
the PD for the drawdown.  This includes drafting the proposed PD itself, developing the 
Memorandum of Justification as well as any required Congressional notification package.  The 
PD package will normally be coordinated with OSD, DSCA, and Joint Staff.  If the 
Memorandum of Justification includes a general description of the equipment and services to be 
provided, the DSCA AO should ensure that this is an accurate listing.  See sample Memorandum 
of Justification, Appendix 4. 
 
C7.6.  Multiple V&A Cycles.  Particularly with Non-Emergency drawdowns, there may be two 
or more V&A / package development cycles.  There will normally be an initial package 
developed and an Execute Order issued to initiate the drawdown as quickly as possible.  This 
will usually be followed by subsequent Execute Orders as projected costs for initial deliveries are 
reconciled.  For “Emergency” drawdowns, there will usually only be 1-3 EXORD’s and as noted 
before, the drawdown ends when the agreed items are delivered and costs reported.  For Non-
Emergency drawdowns, there is likely to be increased push for reconciliation of actual costs and 
supplemental requests for equipment if residual authority remains. 
 
C7.7.  Package Development Timelines.  As discussed earlier, the drawdown package 
development can be as short as 5-7 days or as much as 7-10 months.  The process discussed 
above will be compressed or expanded to meet these requirements.    
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CHAPTER 8 -- FINANCIAL MANAGEMENT OF DRAWDOWNS. 
 
C8.1.  Not to Exceed Drawdown Authority.  The key consideration in financial management of 
drawdowns is that DoD is not authorized to exceed the drawdown authority provided in the 
authorizing legislation and the Presidential Determination.  All efforts must be directed 
toward ensuring that all associated costs are identified and tracked. 
 
C8.2.  Valuation of Drawdown Articles and Services.    
 
 C8.2.1.  Value of drawdown equipment articles is based on pricing policy contained in 
DOD7000.14R, Volume 15, Chapter 7.   
 
  C8.2.1.1.  Value of Defense Working Capital Fund (DWCF) items must equate the 
DWCF standard price.  Note that all DWCF items issued from inventory require to be funded by 
the MILDEP processing the requisition (see Appendix 2).   
 
  C8.2.1.2.  Value of non-excess procurement assets not to be replaced, must equate to the 
sum of the most recent actual procurement cost, modifications or improvements incorporated 
after production and non-recurring charge if applicable, adjusted for age or condition plus pro 
rate overhaul cost. 
 
  C8.2.1.3.  Value of non-excess procurement assets to be replaced (DoD budget/FYDP 
must reflect intent to acquire asset) must equate the sum of the estimated cost of the replacement 
and non-recurring charge if applicable, adjusted for age or condition. 
 
 C8.2.2.  Value of drawdown military education and training shall be based on the costs of 
providing the training to include military and civilian pay escalated to recover benefits and 
unfunded retirement. (ie FMS rates as specified in the FMR Vol 15, table 710-1). 
 
 C8.2.3.  Value of services are based on actual costs to include military salaries (Military 
Composite Standard Pay and Reimbursable Rate Billable to Non-DoD Entities published 
annually by OUSD(C) and escalated civilian pay (Billing to all other fringe benefit escalation 
factor published annually by OUSD(C)). 
 
 C8.2.4  FMS Administrative and Contract Administrative surcharges are not included in 
valuation of equipment and services for drawdowns.  
 
 C8.2.5.  Due to the often abbreviated timelines available to develop V&A data for 
drawdowns, it is critical to ensure that projected costs are as accurate as possible.  Because of the 
short response time, there is a tendency for the Services to “high-side” their cost estimates until 
the scope of requirements is clearly defined.  There may be subsequent criticism if and when 
actual costs are reconciled and found to be lower and, therefore, not all the drawdown authority 
has been used up.  However, this is preferable to a subsequent reconciliation which indicated 
DoD has exceeded the authorized authority.  The key is close coordination between DSCA and 
the Service AO’s as the drawdown is executed to reconcile actual vs. projected costs as early as 
possible. 
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C8.3.  AO Financial Tracking of Drawdown Costs.   To keep track of projected and actual 
drawdown costs, it is strongly recommended that DSCA AO’s and Service AO’s keep 
compatible drawdown spreadsheets so that data can be compared and exchanged in a format that 
permits easy reconciliation of costs.  A sample format that has been found useful is at Appendix 
5. 
 
 C8.3.1.  Minimum Drawdown Tracking Data.   To support drawdown financial tracking, 
the recommended tracking data is as follows: Item/Service, Quantity, Unit Cost (drawdown 
value), Equipment (Total Quantity Cost), Services/Repair, Training (if applicable), Spare Parts, 
Support Equipment, PC&H, Transport, and Total Item/Service Cost (Sum of all other categories 
for each items).  Salaries for military and civilian services should be separately identified.  At the 
DSCA level, this spreadsheet should be organized to permit computation of the overall 
drawdown value by each category and by each Service/ Defense Agency contribution.  The 
sample at Appendix 5 provides such a structure with automatic Service/Defense Agency totals. 
 
 C8.3.2.  O&M Impact - End Items vs. Services/Support Costs.   A critical Service 
consideration for all drawdowns is how much of the projected cost reflects actual outlay of 
current year O&M funds.  As a general rule, all of the above categories EXCEPT the Equipment 
category involve the actual expenditure of Service O&M funds.  As a minimum, there will 
always be O&M outlays to fund PC&H and transportation.  If repair services, training, spare 
parts and support equipment are also required for the drawdown, these categories will usually 
involve direct O&M expenditures.  The Equipment category is not considered to have an O&M 
impact (except for DWCF materials covered in the paragraph below) as the equipment was 
previously purchased and is a “sunk” cost.  While not having an O&M impact, accurate 
assessment of a “drawdown” value for equipment items is critical as equipment frequently 
constitutes 60-80% of the value of any given drawdown.  Drawdowns which are exclusively 
services, such as transport services, will have 100% O&M impact. 
 
 C8.3.3.  Projected vs. Actual Costs.   Actual cost assessments will not normally be available 
until 30-90 days after actual delivery of the equipment.  DSCA and Service AO’s should 
maintain close informal coordination to update and replace projected costs in each category as 
early as possible when firm costs can be identified. 
  
C8.4.  Reimbursement for Provided DWCF Material and Services.  One of the contentious 
Service issues is the current OSD Comptroller policy (see Appendix 2) which requires that the 
Services use O&M funds to reimburse all equipment, materials, or services provided from 
Defense Working Capital Fund (DWCF) (previously known as DBOF) activities, including DLA 
and USTRANSCOM.  The most common items are DLA-managed clothing items, individual 
equipment, spare parts, tools, fuel and support items such as batteries.  The Services are required 
to provide funded (fill/kill) requisitions to DLA for such items.  This is NOT considered to be a 
“new” procurement as it involves an internal transfer of funds within DoD to provide items that 
DoD previously purchased and put in its stocks. 
 
C8.5.  Service Reporting of Drawdown Expenditures.   The formal channel for 
Service/Defense Agency reporting of drawdown expenditures is the DSCA 1000 System, until 
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drawdown processing is implemented and fully operational in the Defense Security Assistance 
Management System (DSAMS).  The DSCA 1000 System is the information management 
system for tracking, maintaining and aggregating drawdown data to fulfill management 
information needs and meet legislative reporting requirements.   
 
Each Service or Agency must enter the appropriate programming and delivery data against 
appropriate RCN's into the DSCA 1000 System in a timely fashion.  Data entry has been one of 
the weakest links in drawdown financial management as there seems to be a lack of 
understanding of the importance of timely data entry and a lack of internal Service guidance as to 
which Service Component(s) should enter and update this data. 
 
 C8.5.1  Entering Cost Data.   As part of the initial Execute Order, the DSCA AO, with 
DSCA Comptroller/Financial Management coordination, assigns Record Control Numbers 
(RCN’s) to each Service or Agency tasked to provide equipment or services for that drawdown.  
Each Service/Agency SHOULD immediately enter the PROJECTED cost data for each 
equipment or service it is programmed to provide.  As actual cost data is received, the 
PROJECTED cost data in the DSCA 1000 System should be updated with ACTUAL cost data.  
The RCN is a four position alpha/numeric code assigned to each record in the DSCA 1000 
System for identification purposes (see C9.11 Assignment of RCN's).  The MAP Element Code 
field, record positions 47-50, should contain the 4-digit Presidential Determination  (PD) 
Number assigned to the drawdown.  Record Position 35 should contain "C".  The SAMM (DoD 
5105.38), Appendix D provides more detailed information on the DSCA 1000 system. 
 
Drawdown transactions, including any training related to those drawdowns, should be sent via e-
mail to DSCA/IT (sandra.pinder@osd.pentagon,mil) in the following format: 
 
Field names Description    Position Format   Length 
CC  Country name    001-002 char   2 
PY  Program year    003-006 char   4 
IA  Implementing Agency   007  char   1 
MALC  MILDEP country location  008-017 num   10 
BLANK Blank     018-027    10 
MFVAL MILDEP country funded value 028-037 num   10 
MDAT  MILDEP as of date   038-045 YYYYMMDD 8 
 
 C8.5.2  United Nations Participation Act (UNPA)Transactions.   UN requests for 
assistance under Section 7 of the UNPA are handled like drawdowns and tracked in the DSCA 
1000 System.  However, UNPA requests are unique in that they are not reimbursable (unlike 
Section 607, FAA, transactions) and may involve procurement (unlike drawdowns which are 
"fill or kill").  To track these transactions and also distinguish them from DOD drawdowns, use 
the standard United Nations "T9" country code and the 4-digit MAP Element Code in record 
position 47-50 should contain the Tracking Number assigned to the UN request, consisting of 
three numeric digits and one alpha character in the fourth position of "U" (i.e., XXXU) -the 
fourth position must always be "U". 
 

mailto:sandra.pinder@osd.pentagon,mil
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 C8.5.3  Excess Defense Articles (EDA).   Any EDA items provided in a drawdown should 
be entered in the DSCA 1000 System with a "Type of Assistance Code" of "C" in record position 
35 along with a "Source of Supply Code of "E" in record position 65.  The "E" Source of Supply 
code indicates that the item is excess and automatically allows the cost field to remain blank. 
 
C8.6.  Financial Reconciliation.  As soon as possible after, or concurrent with delivery, of the 
equipment and services, the DSCA AO should coordinate with the Service/Defense Agency 
AO’s to reconcile projected and actual expenditures.  This effort should not wait until 
completion of all deliveries, but should be a continual process as actual costs become available.  
Due to delayed or non-reporting of the data into the DSCA 1000 System by the Service  
Components, this effort is frequently conducted by exchange/comparison of DSCA and Service 
AO spreadsheets.  Prompt updating and effective utilization of the DSCA 1000 System allows 
drawdown financial information to be readily available to support management information 
needs, respond to queries, and facilitate congressional reporting (also see C12.1 Financial 
Reconciliation). 
 
C8.7.  Congressional Reporting.   The DSCA Comptroller Financial Management Office 
normally has the lead for preparing statutorily required reports (also see C12.2 Congressional 
Reporting).   
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CHAPTER 9-- EXECUTION PLANNING 
 
C9.1.  Planning.  As consensus on the drawdown is being completed, the DSCA AO needs to 
start coordination for execution of the drawdown and development of the actual Execute Order 
which will be issued.  Key planning considerations and items for coordination are:  
Completion/General Consensus on the Drawdown Package, Balancing of Service Taskings, 
Project Code, FAD level, Maintenance/Repair Standards, Execution lead-times, Collection and 
Consolidation Points (CCP), Designation of a Service Lead, Assignment of Service RCN’s, and 
Transportation Planning.  Transportation planning has an entire set of considerations which are 
covered in more detail in the next chapter.  A sample Execute Order is included at Appendix 6. 
 
C9.2.  Completion of Drawdown Package.  Final agreement on the drawdown package may not 
occur literally until the day the Execute Order is released, or if there is not complete agreement 
of the total package, the initial Execute Order may only provide initial tasking to start the 
drawdown.   
 
C9.3.  Balancing of Service Taskings.  As Interagency agreement on what will be provided is 
completed, DSCA has the responsibility for the allocation of taskings to the Military Services 
and Defense Agencies.  Where only one Service or Agency can provide a specific item or 
service, this is an easy allocation.  Where more than one Service/Agency can provide 
items/service, DSCA will normally seek to “balance the load.”  Balancing the load may not only 
take into the consideration the current drawdown, but also the drawdown taskings given to each 
Service during other recent or ongoing drawdowns.  For common-use /DLA-managed 
items/material, (spare parts, uniforms, system batteries, etc.) any Service can theoretically be 
tasked to provide the items and bear related O&M cost, even though another Service would 
normally be considered the “item manager.”   
 
C9.4.  Project Code.   All drawdowns require a three-digit alphanumeric project code to support 
execution.  This code will be included in all requisitions and shipping documents.  DSCA AO’s 
need to coordinate with J4 Logistics Readiness Center (LRC) for assignment of the drawdown 
project code.  This project code will be included in the Execute Order(s).  J4-LRC project codes 
are valid for a period not to exceed 1 year but can be revalidated in up to 1 year increments on a 
case by case basis until the drawdown is complete.  Whenever necessary, AO’s must request J4 
LRC to extend drawdown project code validity before its expiration date. 
 
C9.5.  Force Activity Designator (FAD) Level.  DSCA AO’s also need to coordinate with J4 
LRC to confirm or get assignment of the FAD level which provides the appropriate priority for 
requisitioning and shipping of drawdown equipment.  Where the drawdown is to an established 
FMS customer, the country’s existing FAD may be used or if the “urgency of need” priority for 
the drawdown is deemed to be higher than that provided under the existing FAD, the DSCA AO 
can coordinate a higher FAD level for the drawdown.  Where the drawdown recipient does not 
have an existing FAD, the DSCA AO needs to establish one with J4 LRC.  For most recent 
drawdowns, a FAD III level has been assigned.  In addition to FAD level, the drawdown Execute 
Order will normally include guidance that the Services and DLA should fill the drawdown 
requisitions as if they are being filled for US forces.  This places the drawdown requisitions at a 
higher priority over FMS requisitions and eliminates the normal FMS problem of non-fill of 
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blanket order FMS requisitions below the “reorder point” from Service stocks.  FAD level and 
“US fill” guidance should be included in the Execute Order. 
 
C9.6.  Maintenance/Repair Standards.  The DSCA AO needs to coordinate with the Services 
and the Interagency to confirm the required maintenance/repair standard for the equipment to be 
delivered.  As a general rule, the minimum standard for delivery of equipment is Full Mission 
Capable (FMC) or applicable Service standard for special equipment.  Aircraft transfer standards 
are normally higher and would be utilized for any assets to be transferred in flyable condition.  If 
a standard less than FMC is proposed, all parties (Interagency, Services, and proposed recipient) 
must understand the political implications of delivering equipment in less than FMC condition.  
This is NOT recommended and DSCA, in general, does not support such delivery unless the 
recipient already has similar equipment and has an existing repair capability.  Where the urgency 
of the drawdown precludes completing full pre-delivery maintenance, all parties need to 
understand the condition of the equipment.   
 
 (NOTE- While some US and host country policy personnel may push for quick delivery over 
delivery of mission capable equipment, there is an extremely high probability that the USG will 
subsequently be criticized by the recipient for delivery of non-mission capable equipment -- Any 
decision to deliver less than FMC equipment must be carefully weighed and fully 
coordinated.) 
 
C9.7.  Spare Parts and Support Equipment.  As discussed earlier, the goal is to use the Total 
Package Approach (TPA) concept in delivering drawdown equipment.  The drawdown package 
should include provisions for spare parts, special tools and necessary support equipment.  
Depending on the nature of the drawdown, the target for spare parts should be a one-year spare 
package.  Delivery of end items without associated spare parts and support equipment should 
only be considered when the recipient already has the same equipment and an established 
support capability.  Key consideration should be given to provision of adequate batteries for 
battery-operated equipment - particularly communications equipment.  Where rechargeable 
batteries are provided or electrically operated equipment is provided, AO’s need to ensure the 
US-provided charging equipment or power converter systems are 220V systems NOT 110V 
systems.  Any consideration to deliver equipment without support equipment, spares or 
expendable supplies, such as batteries, again needs to be weighed against urgency of need, 
Service impact statements and the political embarrassment due to our delivering equipment 
which ceases to operate shortly after arrival. 
 
C9.8.  Execution Lead-Times.    
 
 C9.8.1.  DoD STARTS Drawdowns when the PD is Signed AND Execute Order is 
Issued.  Besides the debate on what should be provided, the hottest Interagency issue is 
normally how fast the equipment will be delivered.  DoD needs to constantly remind the 
Interagency that DoD is NOT permitted to expend one dollar of DoD funds in “leaning 
forward” on the drawdown.  The triggers which authorize DoD to expend O&M funds and /or 
to start collection, repair and shipment of drawdown items are signature of the PD for the 
drawdown, State Department confirmation of Section 503 eligibility, Section 505 end-use 
agreements, human rights vetting and release of the DoD Execute Order.  Until those events 
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occur, DoD is NOT authorized to begin “preparatory execution” of the drawdown.  As the 
drawdown “package” has been generally discussed for some period (anywhere from 2 weeks to 
2/3 months), there is frequently an Interagency perspective that the drawdown material will be 
delivered “tomorrow” once the PD is signed.  Normal lead-time to collect equipment and prepare 
it for shipment is 3-5 weeks depending on the volume and nature of the equipment.  As a general 
rule, the Execute Order should take this lead-time into consideration in designating the Required 
Delivery  Date (RDD). 
 
 C9.8.2.  Maintenance/Repair Lead-Times.  A second factor which affects delivery lead-
time is the degree to which any repair or refurbishment is required to bring equipment to the 
established maintenance transfer standard (FMC or as otherwise designated).  Maintenance lead-
times may be from 60-120 days, depending on the condition of the equipment and the status of 
“in-house” maintenance capabilities.  If there are significant differences between repair lead-
times for items, consideration may need to be given to multiple shipments. 
 
C9.9.  Use of Collection and Consolidation Points (CCP).   If the drawdown consists of a large 
number of major end items, spare parts and support equipment, and particularly if this equipment 
is to be provided from more than one Service, consideration should be given to the use of a 
collection and consolidation point.  If this is appropriate, the DSCA AO should coordinate with 
the Services and DLA to agree on a site that is located to support collection and onward 
movement for subsequent shipment. 
 
C9.10.  Designation of Service Lead.  Where the bulk of equipment is being provided from one 
Service, consideration may be given to assigning one Service the lead for collection, inspection 
and shipment of the drawdown cargo. 
 
C9.11.  Assignment of Record Control Number (RCN).  The RCN, in conjunction with the 
Country Code and Fiscal Year (FY) of a drawdown , identifies a unique record in the DSCA 
1000 System, and is also used in MILSTRIP documentation.  This unique record  identifies a 
specific commodity or specific service to be provided via the drawdown to another country or 
international organization.  The RCN, entered in record positions 2-5, is always a four-digit code 
(2 alpha, 2 numeric) in which the first two digits must always be alpha characters and the third 
and fourth digits must always be numeric.   
 
Based on the number and types for different equipment or services tasked, each Service/Agency 
should be allocated adequate blocks of RCNs to support reporting within the DSCA 1000 System 
(for more details, see C8.5 and SAMM, Appendix D.7). 
 
 C9.11.1.  Same Country/Same FY.  Once a set of RCN's has been assigned for a country 
within a particular FY, any new drawdowns with new PD's, for that same country within that 
same FY, must use a new set of RCNs (simply the next series in the alphabetical sequence) for 
each new drawdown within the same FY. 
 
 C9.11.2.  Same Country/Different FY.  Drawdowns for the same country, but in different 
FYs, can actually use the same RCN series, per each different FY.  It does not matter when the 
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data is actually entered into the DSCA 1000 System, provided the FYs for each set of data is a 
different FY.  
 
C9.12.  Fiscal Year of a Drawdown.  Drawdown executions may span more than one fiscal 
year.  For tracking and reporting purposes, to ensure accuracy and consistency, the fiscal year 
(FY) of a drawdown is the FY in which the Presidential Determination is signed or the special 
legislative authority is invoked,  regardless of when the commodities and services are actually 
drawn down or actually delivered, and regardless of when the data is actually entered into the 
DSCA 1000 System.  For drawdowns being executed over several years, data should be entered 
against the original FY of the drawdown. 
 
C9.13.  Transportation Planning.  Transportation planning considerations are covered in the 
following chapter. 
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CHAPTER 10 -- TRANSPORTATION PLANNING 
 
C10.1.  Coordinate Requirements Early.  As a potential drawdown is under development, 
early “heads up” notification to transportation offices and early coordination as requirements gel 
is essential to ensure that the transportation agencies (TRANSCOM, MTMC, AMC, and MSC) 
can meet the desired policy requirements.  When a PD and an Execute Order are finally issued, 
policy offices can be expected to push for delivery “yesterday.”  Coordination with 
TRANSCOM, MTMC and MSC should be undertaken at every stage in the process. 
 
C10.2.  Existing Airlift / Sealift Assets.  Transportation planning for drawdowns is restricted to 
the use of DoD airlift and sealift assets unless the cost to acquire such commercial transportation 
and related services is less than the cost to the USG of providing such services from existing 
agency assets.  This generally means use of DoD military aircraft or use of MSC contracted ships 
under long-term time charter.  MSC has cargo ships available on long-term charter worldwide 
that can be used to for drawdown shipments.  Long-term “open” contract arrangements for 
commercial aircraft are not as common, but can be used if the scope of the existing contracts 
meets the “no new contracting /no new procurement” restrictions.  Early coordination with 
TRANSCOM and MTMC may permit “contingency” planning of available shipping assets.  
MTMC and MSC may be able to take the anticipated drawdown requirement into consideration 
as they assign transportation missions to charter ships such that the shipping is readily available 
when the drawdown is executed. 
 
C10.3.  Preparation and Transport to APOE/WPOE (Aerial/Water Port of Embarkation).    
 
 C10.3.1.  Cargo Preparation.   Services and providing agencies are responsible for pre-
shipment inspection of all cargo to ensure it is complete and in Full Mission Capable (FMC) 
status, unless a lessor equipment standard has been agreed to.    
 
 C10.3.2.  CONUS Origination.   MTMC undertakes appropriate action to coordinate 
movement from origin to WPOE/APOE’s.  Services/agencies, in coordination with MTMC, are 
responsible for movement of drawdown cargo from source depots to the designated 
WPOE’s/APOE’s.  MTMC has the lead for coordination of CONUS movements.  Established 
transportation networks and procedures will be used for this movement.  Where a specific 
Service has been designated as lead Service for collecting cargo, it will coordinate delivery of 
other Service cargo to the lead Service designated consolidation point (See below).  All 
ammunition requirements from all MILDEPs will be coordinated through the Joint Munitions 
Transportation Coordinating Activity (JMTCA) at Rock Island Arsenal IL.  
 
 C10.3.3.  OCONUS Origination.   Where drawdown cargo originates from OCONUS sites, 
MTMC does not have the established networks for line haul service and the unified command 
and Service component transportation offices pick up this mission.  
 
 C10.3.4.  Special Cargo Requirements.   If any cargo requires special handling 
(containerization, refrigeration, sensitive item security controls, ammunition compatibility, etc.), 
the Services and transportation offices need to identify this as early as possible to ensure 
appropriate funding and coordination is accomplished. 
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C10.4.  Airlift vs Sealift.   The decision to use airlift vs sealift will generally depend on the 
urgency of the drawdown, the nature of the drawdown cargo (size/volume), and the value of 
drawdown authority assigned.  By definition, air movement is more responsive, but more 
expensive (i.e., DoD USG FY01 approximate cost per flight hour: $4.3K for C-130E/H, $5.8K 
for C-141, $7.6K for C-17, $16.6K for C-5, $8.8K for KC-10 see web link: 
http://public.scott.af.mil/hqamc/fm/rates.htm for more information).  Surface movement is 
cheaper, but due to the limited quantities of ships on long-term charter arrangements, movement 
of the drawdown cargo may be restricted to availability of shipping.  If the drawdown consists of 
large equipment or a large volume of equipment, surface movement may be the only cost 
effective solution.  Dependent on the nature of the equipment and urgency of the drawdown, 
consideration may be given to splitting the shipment between airlift and surface. 
 
C10.5.  Standard Airlift vs Special Assignment Airlift Mission (SAAM).     
 
 C10.5.1.  Existing Networks.   If airlift is considered for movement, the degree of urgency 
and the existence of (or lack of) Air Mobility Command (AMC) channel or other programmed 
flights to the final destination will dictate whether Special Assignment Airlift Mission (SAAM) 
procedures and costs need to used for the drawdown.  If an existing network is in place, DSCA 
and the tasked Services can take advantage and ship the drawdown cargo at minimum airlift cost 
on established routes.  When ammunition is involved, each MILDEP is responsible for obtaining 
required air clearances.  As an alternative, cargo can be shipped as far forward as existing routes 
can support and SAAM lift used for the last portion of the delivery. 
 
 C10.5.2.  Cargo Control.   The use of SAAM flights is more expensive but it permits 
maximum control of the cargo movement.  When multiple cargo items being shipped for the 
drawdown are put in the “standard” AMC routes for delivery, close tracking is required by 
Service and DSCA personnel to maintain visibility of the cargo.  Cargo visibility is easily lost 
and confirmation of delivery can be complicated.  Use of consolidated SAAM movement 
provides maximum cargo control.  The JMTCA is the validator for ammunition SAAM requests 
for all MILDEPs. 
 
C10.6.  Arrival Planning - WPOD’s /APOD’s (Water/Aerial Ports of Debarkation) and 
Onward Movement. 
 
 C10.6.1.  WPOD Reception Capabilities -- Augmentation.  In selecting  in-country 
WPOD/APOD’s, investigation needs be undertaken by transportation agencies to ensure 
facilities at the planned WPOD/APOD can accommodate the planned ships or aircraft 
(particularly in remote areas).  If there are physical deficiencies at the planned reception site, but 
it is deemed as the only feasible site to support the mission, DoD assets may be used to augment 
the capability -  deployment of military cargo handling equipment, personnel, units (Movement 
Control Teams, airfield repair assets, deployable air control assets, etc.).  If augmentation is 
required, the cost of this effort must be programmed within the overall ceilings for that 
drawdown.  On a related note, DoD, DoS or recipient site augmentation may be required because 
DoD has no existing contractual arrangements in the region or site to perform reception, offload, 

http://public.scott.af.mil/hqamc/fm/rates.htm
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or control services.  In those cases, the possibility of obtaining contract funding from Interagency 
sources (e.g.DoS) for WPOD/APOD reception should be explored. 
 
 C10.6.2.  Reception and Onward Movement of Cargo – U.S. or Recipient.   Early in the 
planning process, agreement needs to be made between the U.S. Reps, the Recipient and any 
third participants (UN, NATO, non-governmental agencies, etc.) on who will be responsible for 
receipt and onward movement of the cargo once it has arrived at the designated receiving 
waterport or airport.  As a general rule, if the WPOD/APOD is located in the country of final 
destination, anticipate the cargo will be turned over to the appropriate in-country representatives.  
If the USG retains responsibility for onward movement, USG responsibility for cargo movement 
normally transitions from MTMC to the unified command’s designated transportation offices. 
 
 C10.6.3.  Quality Assurance Teams (QAT).   Planning for all major deliveries (major end 
items, sensitive items, etc.) should include planning and allocation of drawdown authority (ie 
salary/per diem) for quality assurance teams to verify that all shipped cargo has been delivered 
and ensure that it be delivered complete.  Full operational checks at the delivery site may/may 
not be required depending on the nature of equipment handover.  As noted above, Services are 
responsible for ensuring that all equipment is fully operational and inspected for completeness 
prior to shipment.   
 
C10.7.  Transportation Planning Items. 
 
 C10.7.1.  Transportation Account Codes (TAC).   Early Service establishment of TAC 
codes will facilitate TRANSCOM, MTMC and MSC planning.  For sealift movements, MSC 
may require a MIPR of funds from responsible Services.  Service transportation offices should 
establish and forward the applicable codes and be prepared to execute any required MIPR’s. 
 
 C10.7.2.  APOE/APOD and WPOE/WPOD Designation.   TRANSCOM and/or 
MTMC/MSC should identify the applicable Aerial Ports of Embarkation/Debarkation 
(APOE/APOD) and Water Ports of Embarkation/Debarkation (WPOE/WPOD) as early as 
possible.  Wherever possible, this information should be included in the initial Execute Order to 
facilitate Service execution. 
 
 C10.7.3.  DODAAC/MAPAD Designation.    DSCA and TRANSCOM/MTMC should 
coordinate as early as possible to identify the applicable DoD Activity Address Code 
(DODAAC) and Military Assistance Program Address Directory (MAPAD) for delivery of the 
drawdown equipment.  When the drawdown recipient has established DODAAC / MAPAD 
addresses, coordination should be undertaken with the MILGROUP to select one of the existing 
addresses or to create new ones.  When there is no existing DODAAC, DSCA AO/Services, will 
need to acquire the necessary information and build the necessary information and address codes.  
This should be included in the Execute Order. 
 
 C10.7.4.  CCP Designation.  As previously noted, if a CCP is planned to support the 
drawdown, this information needs to be identified to TRANSCOM, MTMC and MSC as early as 
possible and should be included in the Execute Order. 
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 C10.7.5.  Required Delivery Dates (RDD).  Based on lead-times required established for 
collection and packing of material and the political urgency of delivery, the Execute Order 
should clearly establish the Required Delivery Dates (RDD - Date cargo should arrive at the final 
destination).  For multiple shipment and multiple modes (air/sea) the Execute Orders may 
identify multiple RDD’s.   
 
 C10.7.6.  Transportation Control Number (TCN) / Transportation Control and 
Movement Document (TCMD) During Execution Phase.  During the execution phase, DSCA 
and Service AO’s should obtain TCN and TCMD numbers for high-priority/high-visibility items 
to permit tracking of the cargo.  This is particularly helpful in the case of airlift shipments in 
order to track movement of the items.  TRANSCOM has databases which can be used to locate 
and track most cargo as long as you have a TCN number.  Prior to shipping ammunition items, 
MILDEPs will submit Advanced Transportation Control Movement Documents (ATCMD). 
 
C10.8.  Fuel Transportation, Delivery and Distribution.  Prior or during execution DSCA 
AO’s should insure MILDEP AO’s, MILGROUP and DESC coordinate transportation, delivery 
and distribution of fuel.  These operations require close coordination among all players due to the 
special nature and costs associated with transport, logistics/infrastructure considerations required 
for unloading and storage and distribution monitoring.  Some of the issues to be considered 
follow: 
 
 C10.8.1.  Transportation cost for fuel is a significant consideration.  In FY 00 DESC’s 
average cost per day for a tanker was approximately $55K.  If fuel transport is part of the 
drawdown MILDEPS will have to pay transportation costs up front with an additional burden on 
their O&M funds.  Depending on the quantity of fuel and points of loading/unloading, the cost 
for transportation may well exceed the cost of fuel itself.  DESC will work with the MILDEP’s 
to insure the required funds are in place to contract for the fuel and to secure the tanker assets 
needed to transfer the fuel.  DESC will determine the most efficient supply point, route, 
tanker/barge availability and transfer dates taking into consideration the receiving nation’s 
capabilities. 
 
 C10.8.2.  Delivery.  DESC in conjunction with the country team will generally conduct a 
survey of the country’s infrastructure to insure the delivery/unloading/storage of fuel can take 
place efficiently.  A Memorandum of Understanding (MOU) will generally be drafted and signed 
between the receiving nation and US Embassy outlining the necessary details. 
 
 C10.8.3.  Distribution.  Due to high risk of misuse of fuel once it’s delivered to the receiving 
nation, DSCA AO’s should work closely with MILGROUPs to insure fuel end-usage monitoring 
procedures are in place to reduce the risk of misuse.  Monitoring procedures need to be agreed 
up-front with the receiving nation, and can be documented in a separate MOU. 



 

AS OF 12-15-2000 32 

CHAPTER 11 -- DRAWDOWN EXECUTION 
  
C11.1.  DSCA is responsible for issuing the DoD Execute Order and supervising execution 
of the drawdown.  Based on the drawdown policies/guidelines and planning considerations 
identified in the earlier chapters, DSCA AO should develop the Execute Order along the 
guidelines indicated below and conduct follow-on supervision/monitoring of execution.  For 
emergency drawdowns in particular, the DSCA AO must ensure that the Execute Orders contain 
firm and specific requirements for materiel and services. For Non-Emergency / multiple 
countries drawdowns, there will normally be an initial package developed and an Execute Order 
issued with general supply/financial guidance to initiate the drawdown as quickly as possible.  
This will usually be followed by subsequent Execute Orders as countries sign 505 agreements, 
requirement lists are firmed up, and projected costs for initial deliveries are reconciled. 
 
C11.2.  Execute Order Development.    
 
 C11.2.1.  Timing.  As a general rule, the Interagency will expect release of the drawdown 
Execute Order concurrent with signature of the Presidential Determination (PD) for the 
drawdown.  In order to accomplish this, the “final” version of the Execute Order should be put 
into Interagency staffing by the DSCA AO approximately 5-7 days prior to the expected 
signature of the PD (Note this is frequently a very “soft” date depending when State forwards the 
PD to the NSC and when the NSC gets it the President’s desk).  Joint Staff frequently requires 4-
5 days minimum to complete its internal staffing and will generally wait until it has seen Service 
comments before completing Joint Staff planning (particularly if any of the Services are 
expected to surface any OR impact issues).  This may increase staffing time by an additional 3-5 
days.  In the case of “real” crisis drawdowns, these lead-times will likely be reduced. 
 
 C11.2.2.  Execute Order Composition.   The initial DSCA Execute Order for any 
drawdown should, to the extent possible, include as much of the following information as 
possible, and as applicable, to preclude the need to issue supplemental instructions: 

1) Authority for the Drawdown (Legislation and PD). 
2) Service Taskings (by Service/Agency): 

a) Clear delineation of what is to be provided (include National Stock Number (NSN), 
quantity, sizes etc). 
b) Any Service unique instructions. 

 3)  Coordinating Instructions: 
a) Drawdown Project Code. 
b) Authorized FAD Level. 
c) Maintenance/Repair Standard. 
d) Training / Spare Parts / Support Equipment Requirement (if not already covered) 
e) Spare Parts Requisitioning Guidance: 

i) Fill as for US Forces. 
ii) “Fill or Kill” requisitions. 

f) Allocation of Service RCN’s. 
g) Allocation of “Not to Exceed” dollar value of drawdown authority allocated to each 
Service / Defense Agency (Based on projected costs provided by each tasked agency). 
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h) Identification of Basic Drawdown Policies: 
i) No new contracting or procurement except for transportation. 
ii) Reimbursement of DWCF provided equipment/services. 
iii) Tasked Service funds movement to final destination. 

4)Transportation Instructions: 
a) RDD(s). 
b) CCP / QAT(s) (if applicable). 
c) Applicable APOE/WPOE(s). 
d) Applicable APOD/WPOD(s). 
e) Any special transportation instructions. 
f) DODAAC and MAPAD address codes. 
g) Any delivery or handling instructions at delivery locations. 

5) POC phone and fax numbers. 
 
11.3.  Execute Order Coordination.  Execute Orders are normally coordinated with the 
following offices and staffs: 
 
 1) State PM-ATEC. 

2) State Regional Bureau. 
3) OSD Policy Office (ISA or ISP). 
4) Tasked Services. 
5) Tasked Agencies. 
6) Joint Staff (J4 ILED as lead office). 
7) TRANSCOM (either info or coordinating copies to MTMC and MSC). 
8) Applicable Unified Command. 
9) Internal DSCA (GC, Comptroller) 

 
11.4.  Post-Execute Order  Release Actions.  With release of the initial Execute Order 
(EXORD) for the drawdown, DSCA and Service AO’s can anticipate the following 
actions/requirements: 
 
Issuance of supplemental Service EXORDs (Service AO’s). 

1) Clarification of EXORD guidance (as required). 
2) Monitoring status of Service/Agency execution status. 
3) Resolution of any policy and execution issues. 
4) Continued development of drawdown package if full authority was not allocated in the 

initial EXORD. 
5) Issuance of supplemental EXORD’s, as required. 
6) Reminding OSD and State policy offices of the agreed upon lead-times and that DoD 

could not start execution prior to the PD and that (with a few exceptions) things don’t 
move overnight. 

 
11.5.  DSCA Monitoring.  After release of the EXORD, DSCA AO will spend most of his/her 
time in the above actions, particularly asking the Services for status reports as the policy offices 
and in-country offices (US and host) will continually ask where everything is.  Acquisition of 
appropriate TCN’s from the Services to support monitoring the shipping status should be 
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undertaken for high-visibility shipments, particularly where there are multiple shipments and 
when cargo is shipped incrementally. 
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CHAPTER 12 – RECONCILIATION AND REPORTING TO CONGRESS 
  
C12.1.  Financial Reconciliation.  As soon as possible after, or concurrent with delivery, of the 
equipment and services, the DSCA AO should coordinate with the Service/Defense Agency 
AO’s to reconcile projected and actual expenditures.  This effort should not wait until 
completion of all deliveries, but should be a continual process as actual costs become available.  
Due to delayed or non-reporting of the data into the DSCA 1000 System by the Service 
Components, this effort is frequently conducted by exchange/comparison of DSCA and Service 
AO spreadsheets.  Once the AO determines that all commodities/services actions are completed 
and/or the drawdown authority is exhausted, she/he will send out a drawdown closure message, 
terminating all new supply actions.  The closure action allows J4-LRC to close the project code 
assigned to the drawdown.  The closure message will also request MILDEPs to report all 
financial data into the DSCA 1000 System to allow the DSCA Comptroller Financial 
Management Office to prepare final reports to Congress as needed.  
 
C12.2.  Congressional Reporting.  The DSCA Comptroller Financial Management Office has 
the lead for preparing statutorily required reports, with the exception of the 60-day Bosnia report 
(see Special Authorities below).   
 
 C12.2.1.  Section 506, FAA, DoD (DSCA) is required to provide a report to Congress 
detailing all the defense articles, defense services, and military education and training delivered 
to the recipient country or international organization upon delivery of such articles or upon 
completion of such services or education and training.  The report must also include whether any 
savings were realized by utilizing commercial transportation services rather than acquiring those 
services from USG transport assets.  
 
 C12.2.2.  Special Authorities.   For “special” drawdown authorities, there may be additional 
reporting requirements authorized by legislation in any fiscal year.  For example, the Bosnia 
drawdown under Sec.540 of the Foreign Operations, Export Financing, and Related Programs 
Appropriations Act (PL 104-107) required 60-day reports.  The DSCA AO for Bosnia has been 
responsible for submitting the 60-day report to Congress.  The FY 1999 Foreign Operations Act 
(PL 105-277) authorized a special "drawdown" up to $25 million for Jordan, but without any 
additional reporting requirements.  
 
 C12.2.3.  Section 655, FAA.   Annual military assistance reporting is required on ALL 
drawdowns.  The report covers defense articles (including excess defense articles (EDA)), 
defense services, and military training and education furnished by grant under any authority of 
law, except under title V of the National Security Act of 1947. 
 

C12.2.4.  National Defense Authorization Act for FY 1999 (P.L. 105-736).  The Drug 
Interdiction and Counter Drug Activities Report pursuant to Section 506 of the FAA, requires a 
report to Congress listing equipment DoD provided via counternarcotics drawdown efforts and 
the DoD's plans for replacing it, whether totally, partially, or not at all.  This report gives 
Congress a sense of the adverse impact of drawdowns on DoD resources and US military 
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readiness.  In addition to equipment listings, DSCA requests the Services to also provide impact 
statements for submission to Congress. 
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FY PD No. Country or Region Authority Purpose FY Total ($ 

millions) 
1963 PD63-15 India 506(a)(1) War With China  $55.00 

      
1965 PD65-12 MAP/Vietnam 506(a)(1) Military Assistance  $75.00 

      
1966 PD66-06 MAP/Vietnam 506(a)(1) Military Assistance  $300.00 

      
1974 PD74-12/-19 Cambodia 506(a)(1) Military Assistance  $250.00 

      
1975 PD75-09 Cambodia 506(a)(1) N. Vietnamese Threat  $75.00 

      
1980 PD80-21 Thailand 506(a)(1) N. Vietnamese Threat  $1.10 

      
1981 PD81-00 Liberia 506(a)(1) Support Coup $3.4 
1981 PD81-02/-04 El Salvador 506(a)(1) Guerrilla Threat  $25.00 

      
1982 PD82-05 El Salvador 506(a)(1) Guerrilla Threat  $55.00 

      
1983 PD83-08/-09 Chad 506(a)(1) War With Libya  $25.00 

      
1986 PD86-06 Chad 506(a)(1) War With Libya  $10.00 
1986 PD86-08 Honduras 506(a)(1) Threat from Nicaragua  $20.00 
1986 PD86-13 Phillipines 506(a)(1) Earthquake  $10.00 

      
1987 PD87-05/-13 Chad 506(a)(1) War With Libya  $25.00 

      
1988 PD Afgan/Pakistan 552(c)(2) UN Observer Group-DoD 

Transport 
 $0.22 

      
1989 PD89-06 Jamaica 506(a)(1) Hurricane  $10.00 
1989 PD89-24 Colombia 506(a)(1) Counternarcotics  $65.00 

      
1990 PD90-33 Counternarcotics 506(a)(2) Counternarcotics  $53.30 
1990 PD90-40 Israel 506(a)(1) Desert Storm  $74.00 
1990 PD90-41 Phillipines 506(a)(2) Mt. Pinatubo Eruption  $10.00 

      
1991 PD91-01 Israel 506(a)(1) Desert Storm  $43.00 
1991 PD91-16 Turkey 506(a)(1) Desert Storm  $32.00 
1991 PD91-26 Turkey 506(a)(2) Kurdish relief  $25.00 
1991 PD91-31 Turkey 506(a)(2) Kurdish relief  $50.00 
1991 PD91-35 Bangladesh 506(a)(2) Cyclone  $20.00 

      
1992 PD92-05 Senegal 552(c)(2) Support Deployment to 

Liberia 
 $10.00 

APPENDIX 1- Drawdown List 1963- Aug 00 

APPENDIX 1 



 

AS OF 12-15-2000 39 

FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 

1992 PD92-17 Mexico 506(a)(2) Counternarcotics  $26.00 
1992 PD92-23 Israel 599B Special Authority $47.00 
1992 PD92-48 Colombia 506(a)(2) Counternarcotics  $7.00 
1992 PD92-49 Pakistan 506(a)(2) flood  $5.00 

      
1993 PD93-17 Israel 599B Special Authority $491.1 
1993 PD93-27 Ecuador 506(a)(2) Disaster Relief  $2.00 
1993 PD93-43 UN 552(c)(2) Somalia Peacekeeping 

efforts 
 $25.00 

1993 PD93-45 Laos 575AC POW/MIA  $11.80 
1993 PD93-99 UNK  UNK $3.9 

      
1994 PD94- UN 1511(103-1) Serbia Border Sanctions 

Enforcement 
 $5.60 

1994 PD94-07 Egypt 552(c)(2) return of M113 A2's to 
EG 

 $13.50 

1994 PD94-20 Israel 559B Special Authority $161.9 
1994 PD94-21 Israel 552(c)(2) Palestine Police  $4.00 
1994 PD94-34 Dominican Republic 506(a)(1) Anti-Smuggle Assistance  $15.00 
1994 PD94-41 Jamaica 506(a)(1) Haiti Refugee Assistance  $1.50 

1994 PD94-44 Rwanda T9 552(a)(2) Disaster Relief/Refugee 
care 

 $75.00 

1994 PD94-50 Haiti 506(a)(1) Mult-nat. Coalition Force  $50.00 
      

1995 PD95-03 Israel 559B Special Authority $75.00 
1995 PD95-17 Israel (Palestine Police) 552(c)(2) Peacekeeping  $5.00 
1995 PD95-28 Haiti 552(c)(2) Peacekeeping  $5.00 

1995 PD95-29 Bosnia, UK, FR 506(a)(1) Rapid Reaction Force 
Transportation 

 $12.00 

1995 PD95-33 Bosnia, UK, FR 506(a)(1) Rapid Reaction Force 
Communication Equip 

 $3.00 

1995 PD95-34 Bosnia, UK, FR 506(a)(1) Rapid Reaction Force  $17.00 
      

1996 PD96-11 Jordan sec 572 Special authority  $100.00 

1996 PD96-17 Israel (Never executed) 506(a)(1) and 
552 

Explosive detection 
disarming (DoD portion) 

 $22.00 

1996 PD96-39 Bosnia sec 540 Special Authority  $100.00 
1996 PD96-42 Vietnam sec 535 POW/MIA  $3.00 
1996 PD96-50 Cambodia sec 535 POW/MIA  $0.20 
1996 PD96-52 Haiti 552(c)(2) Training of HNP  $1.00 
1996 PD96-53 Africa ER, ET, UG 506(a)(1) Sudan Containment  $10.00 
1996 PD96-55 Africa LI, Mali, IV 506(a)(1) ECOMOG  $5.00 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 

1996 PD96-56 Africa LI, Mali, IV 552(c)(2) ECOMOG  $10.00 
1996 PD96-57 L.America/Carib RSS 506(a)(2) Counternarcotics  $75.00 

      
1997 PD97-09 Mexico 506(a)(2) Counternarcotics  $37.00 
1997 PD97-12 Turcoman Monitor 552(c)(2) Peacekeeping  $4.00 

1997 PD97-14 Iraqui Refugees 506(a)(2) Operation Pacific Heaven  $10.00 
1997 PD97-38 L.America/Carib RSS 506(a)(2) Counternarcotics  $20.00 

      
1998 PD98-19 (ME) Jordan SEC 572 Special Authority  $25.00 
1998 PD98-41 L.America/Carib RSS 506(a)(2) Counternarcotics  $70.00 

      
1999 PD99-03 L. America: HO, 

NU,ES,GT 
506(a)(2) Emergency Disaster opns  $30.00 

1999 PD99-04 L. America: HO, 
NU,ES,GT 

506(a)(2) Emergency Disaster opns  $45.00 

1999 PD99-18 Jordan FY99 Ops Act Special Authority  $25.00 
1999 PD99-20 Kosovar Refugees 552(c)(2) Peacekeeping  $25.00 

1999 PD99-32 Tunisia FY99/ops Act Special authority  $5.00 

1999 PD99-34 Africa , NI, GH, SL, Mali, 
GV 

506(a)(1) ECOMOG  $3.00 

1999 PD99-35 Kosovo war crimes YU 99 For Ops 
Act 

FBI- Intlo war crimes 
tribunal YU 

 $5.00 

1999 PD99-39 East Timor, Indonesia 506(a)(1) Multi Forces Intl Ops  $55.00 

1999 PD99-40 Kosovo-Protection Corps 552(c)(2) UN mission to develop 
KP Corp 

 $5.00 

1999 PD99-43 L.America, CO, PE, EC, 
PN 

506(a)(2) Counternarcotics  $69.70 

      
2000 PD00-05 Iraqui Liberation Act (ME) PL105-338 Trng 4 students at 

Hulburt Field, FL ($16K) 
 $5.00 

2000 PD00-09 Venezuela 506(a)(2) Emergency Disaster opns  $20.00 

2000 PD00-17 (ASA) Africa SF, BC, MZ, 
ZI, ZA, MA 

506(a)(2) Emergency Disaster opns  $37.60 

2000 PD00-27 Sierra Leone  506(a)(1) Military Assistance to 
UNAMSIL and other 
countries involved in 
peacekeeping effort 

 $18.00 
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APPENDIX 4- SAMPLE PRESIDENTIAL DETERMINATION (PD) AND MEMORANDUM OF 
JUSTIFICATION 
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MEMORANDUM OF JUSTIFICATION 
FOR USE OF SECTION 506(a) (2) AUTHORITY 

TO DRAW DOWN ARTICLES, SERVICES, AND MILITARY 
EDUCATION AND TRAINING 

 
Due primarily to the rapidly deteriorating situation in Colombia, there is a 

cri tical  need for us to provide addit ional Counternarcotics (CN) support to the 
governments of Colombia, Peru, Ecuador,  and Panama.  Increased efforts by 
these governments to eradicate illegal drug crops produced in their countries 
and to interdict drugs en route through their  countries at once reduce the 
availabili ty of drug-financed support to anti-government forces in these 
countries and to reduce the flow of drugs into the United States.  Specifically,  
these governments are in crit ical need of counternarcotics (CN) assistance 
beyond that which we can provide through International Narcotics Control (INC) 
funding.  We propose that  such assistance be provided under the authority of 
section 506 (a) (2) of the FAA. 
 

Under our proposal, the President would direct a drawdown of up to $69.7 
million in articles, services, transportation, and military education and training 
from the Department of Defense to support our counternarcotics strategy within 
the Western Hemisphere.  Of this, we estimate that  approximately $56 mill ion 
would be used to bolster the counternarcotics efforts of the Colombian National  
Police (CNP) and Colombian military elements which directly support the CN 
effort;  approximately $4.0 million would go to support the Peruvian National 
Police and elements of the Peruvian military;  approximately $3.4 million would 
support  police and military elements in Ecuador,  and approximately $0.3 million 
would support  security forces in Panama.  Finally,  approximately $6.0 million 
of this authority would be expended from DoD operational funds for packing, 
crating, handling, transportation, and related support for this package. 
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UNCLASSIFIED 
2 

 
 

The President would also direct  a drawdown of up to $1.1 mill ion in 
art icles and services from the Department of Transportation Coast  Guard 
(USCG) to support counternarcotics efforts in Colombia.  (This authority will be 
used to facilitate hot handoff of Coast Guard vessels we intend to provide to 
Colombia as Excess Defense Articles (EDA) early in FY Ol-i t will  not affect  the 
current EDA allocation program.) 
 

The President would also direct  a drawdown of up to $625 thousand in 
art icles and services from the Department of the Treasury to support 
counternarcotics efforts.  Of this,  we would estimate that  approximately $525 
thousand would support Ecuador and the remainder would support Panama. 
 

The President would also direct  a drawdown of up to $125 thousand in 
art icles and services from the Department of Justice (DEA) to support  
counternarcotics efforts.  Of this,  we would estimate that  approximately $50 
thousand would support Panama and approximately $75 thousand would support 
Ecuador. 
 

Finally,  the President would direct a drawdown of approximately $1.0 
million in articles and services from the Department of State (INL) to support  
counternarcotics efforts in Colombia. 
 

The Director of the Office of National Drug Control Policy (ONDCP), the 
NSC staff, the Secretaries of Defense,  Transportation, and the Treasury,  and the 
Attorney General concur with this proposal. 
 

Depending on the situation in receiving countries,  selected end items 
provided will  be accompanied by a package of available spare parts, equipment 
reception assistance,  and user and maintenance training as appropriate--and as 
availabili ty from agency inventory and resources dictate. 
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The narcotics and security situation in Colombia continues to deteriorate.  

Coca cult ivation, including higher yield varieties, has increased close to 50 
percent over the last two years.   Heroin cultivation and production has also 
increased.  The vast majority of the new coca cultivation is in Putumayo and 
Caqueta--areas where the GOC has not been able to conduct effective CN 
operations due to infestation by heavily armed anti-government forces 
supporting trafficking interests.   Complicating the GOC's abili ty to meet these 
challenges, the Colombian economy is in the worst condition that  it  has seen in 
50 years.  The approximately $58.1 mill ion in this package would support the 
Colombian Mili tary and National Police in their effort to conduct vigorous CN 
operations throughout the country-but concentrating in the South.  We would 
also increase the Colombian Air Force's ability to interdict air trafficking into, 
out of,  and within Colombia-and onward toward the United States.  Support for 
the CNP will  facilitate its law enforcement, interdiction, and eradication 
programs-and its  ability to conduct joint CN operations with the Colombian 
Military.  
 

We anticipate providing the CNP with weapons,  ammunition, explosives, 
spare parts,  field and flight gear, operational  fuel , field aviation support  
equipment,  base defensive items, and training. For the Colombian military,  we 
anticipate providing aircraft  spares, fuel,  weapons, ammunition, explosives, 
field and flight gear,  hot handoff of USCG coastal patrol  craft to be provided 
under Excess Defense Article authority,  base defensive items, field rations, 
aviation management support, and training. 
 

The effect  of this situation is not limited to Colombia.   In Peru, despite 
intensive efforts by CN forces, traffickers are adjusting to the GOP's highly 
successful  operation against air trafficking.  Not only are they adjusting their 
flight patterns, but cocaine base is reported to be moving on Peruvian rivers and 
overland across the Andes--where some of i t  was processed into HCl for 
subsequent shipment from Peruvian ports and airports.  We intend to provide 
some $4.0 million of assistance to furnish the Peruvian National Police,  Air 
Force, and Coast  Guard with aircraft spares,  field and fl ight  equipment, field 
rat ions, li fe support  equipment,  field aviation support equipment, fuel,  training, 
and field bridging equipment. 
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Ecuador continues to be a major transit  country for cocaine hydrochloride 
(HCI), primary from Colombia,  destined for the United States and Europe.  
Colombian traffickers control  much of the cocaine smuggled into Ecuador.  
Colombian heroin and Peruvian HCI also transit  Ecuador.  Ecuador is used to 
import essential  chemicals for cocaine production and to launder money. The 
Government of Ecuador (GOE) fully cooperates with the USG in the fight 
against narcotics trafficking.  We anticipate furnishing approximately $4.0 
million of assistance to the Ecuadorian Military and Police-particularly those 
serving in or supporting units along the frontier with Colombia.  We plan to 
provide them with spare parts, weapons, ammunition, and training. 
 

Panama's role as a major transit  point for illicit  drugs heading to North 
America and other global markets is  enhanced by its proximity to Colombia, 
remoteness of its  frontier with that country,  location on key transportation 
routes, openness to trade, and generally weak controls along borders and coasts.  
We must continue to improve the CN capabilities of Panama's weak security 
forces-including ground-based CN units, the National Maritime Service (SNM-
coast guard), and National Air Service (SAN)--enabling them to become 
effective participants in efforts to intercept illicit  drug shipments. With some 
$450 thousand of assistance we would like to provide Panama with small boats,  
counternarcotics equipment, patrol and administrative vehicles, weapons, night 
vision devices,  crew safety items, support  equipment, and training. 
 

As mentioned earlier, DoD will  furnish packing, crating, handling, 
transportation, and related support  for this package valued at approximately 
$6.0 million of drawdown authority. 
 
 

Section 506(a) (2) Drawdown 
 

No assistance will actually be delivered under the drawdown unless the 
particular recipient government has provided appropriate end-use, retransfer, 
and security assurances in accordance with section 505 of the FAA, including 
agreement that equipment provided under this drawdown will be used for 
counternarcotics purposes. 
 

The President has determined that the provision of the aid described 
herein is in the national  interest of the United 
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States.   The drawdown will be directed during fiscal year 1999, with the result  
that  it  would count against the ceil ings for fiscal year 1999, though it is 
anticipated that deliveries would be completed thereafter. 
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customer suppli

er 
line 
item 

item qty exord 
value 

 shipments 
value 

 delta  rcn deliver
y 
status 

Shipping notes 

BARBADOS RSS              

 USAF 4.08.01 FLT EQP SETS: FLT 
SUITS,GLOVES & BOOTS 

6 $10,000.00  $2,353.00  $7,647.00  CB01 COMPLETE COMPLETE: 9 REQUISITONS SHIPPED. REPORT FROM 
RSS MLGRP 02/2000 3EA 42S COVERALLS LOST. 

 USAF 4.08.02 C-26 A/B AIRCRAFT 2 $6,000,000.00  $2,001,062.00  $3,998,938.00  CB00 COMPLETE COMPLETE: 1ST A/C DEL JAN 99, 2ND DELIVERED TO 
DOS MAY 99. 02/2000 REPORT FROM RSS MLGRP 1EA A/C 
IN COUNTRY. OTHER STILL AT DOS FACILITY ONGOING 
MODIFICATIONS. 

 USAF 4.08.02F C-26 A/B AIRCRAFT FERRY 1 $20,000.00  $20,985.00  ($985.00)  CB17 COMPLETE COMPLETE: JAN 99 AND MAY 1999. 02/2000 REPORT 
FROM RSS MLGRP 1EA A/C IN COUNTRY. OTHER STILL 
AT DOS FACILITY ONGOING MODIFICATIONS. 

 USAF PC&HBBUSA
F 

PC&H CHARGES USAF 1 $0.00  $0.00  $0.00  CB18 COMPLETE  

 USAF TRANSBBUS
AF 

TRANSPORTATION CHARGES 
USAF 

1 $235.00  $235.00  $0.00  CB19 COMPLETE  

     Sum Of exord 
value: 

$6,030,235.00 Sum Of shipments 
value: 

$2,024,635.00 Sum Of delta: $4,005,600.00    

COLOMBIA AF              

 USA 1.09.12 UH-1H HULKS FOR SPARES 20 $3,000,000.00  $170,060.00  $2,829,940.00  CC40 COMPLETE 1 REQUISITION (BCOT0C71049002) SHIPPED. TOTAL 
COST FOR 20 UH-1H'S REPORTED AS $170,060.00. COSTS 
REFLECT SALVAGE VALUE FOR HULKS. 

 USA 1.09.12TECH
1 

OTHER TECHNICAL ASSISTANCE 
TEAM 

1 $70,000.00  $70,000.00  $0.00  CC41 COMPLETE 1 PSEUDO REQUISITION. 

 USA 1.09.12TECH
2 

OTHER TECHNICAL ASSISTANCE 
TEAM 

1 $25,000.00  $25,000.00  $0.00  CC42 COMPLETE 1 PSEUDO REQUISITION. 

 USA PC&HCOAFU
SA 

PC&H CHARGES USA 1 $64,904.00  $64,904.00  $0.00  CC58 COMPLETE (RCN duplicate) 

 USA TRANSCOAF
USA 

TRANSPORTATION CHARGES 
USA 

1 $193,300.00  $40,000.00  $153,300.00  CC59 COMPLETE Trans costs reser by ODMA (RCN duplicate) 

 USAF 1.10.05 UTILITY VEHICLES 15 $869,000.00  $330,891.00  $538,109.00  CA20 COMPLETE Completed 15 vehicles shipped 

 USAF 1.10.06 C-130 SPARES LOT 1 $3,000,000.00  $1,188,295.00  $1,811,705.00  CA21 COMPLETE Completed 259 requisitions shipped 

 USAF 1.10.07 UH-60 SPARES LOT 1 $3,000,000.00  $2,695,056.00  $304,944.00  CA22 COMPLETE Completed 11 requisitions shipped 

 USAF 2.02.02 C-26 A/B AIRCRAFT 3 $9,000,000.00  $3,001,593.00  $5,998,407.00  CA23 COMPLETE Completed a/c delivered 18 Nov 97 

 USAF 2.02.02F C-26 A/B AIRCRAFT FERRY 1 $30,000.00  $25,233.00  $4,767.00  CA37 COMPLETE Completed  Nov 97 

 USAF PC&HCOAFU
SAF 

PC&H CHARGES USAF 1 $222,250.00  $222,250.00  $0.00  CA38 COMPLETE  

 USAF TRANSCOAF
USAF 

TRANSPORTATION CHARGES 
USAF 

1 $714,375.00  $714,375.00  $0.00  CA39 COMPLETE  

     Sum Of exord 
value: 

$20,188,829.00 Sum Of shipments 
value: 

$8,547,657.00 Sum Of delta: $11,641,172.00    

COLOMBIA AR              

 USA 1.09.05 GPS TRIMBLE 45 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 1.09.06 LENSATIC COMPASS 500 $0.00  $0.00  $0.00  AA20 CANCEL REQUISITION BCOA0C7100D001 KILLED/CANCELED. ITEM 
NOT AVAILABLE FROM INVENTORY. 

 USA 1.09.07 FLACK VESTS 600 $0.00  $223,145.00  ($223,145.00)  AA21 COMPLETE 4 REQUISITIONS: 3 SHIPPED , 250 LG, 350 MD, AND 500 1ST 
AID CASES LC1, 1 KILLED/CANCELED. 

 USA 1.09.08 BULLET PROOF VESTS 320 $0.00  $0.00  $0.00  AA21 CANCEL REQUISITION BCOA0C70990026 KILLED/CANCELED. NOT 
AVAILABLE FROM INVENTORY. 

 USA 3.03.17 SECURE MOTOROLA RADIO 45 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 
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value 
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y 
status 

Shipping notes 

 USA 3.03.18 SECURE MOTOROLA REPEATER 
STATIONS 

15 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.19 MOTOROLA BATTERY 
CHARGERS 

15 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.20 MOTOROLA RADIO KEYLOADER 
W/CABLES ADAPTER & 
CHARGER 

1 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA TRANSCOAR
USA 

TRANSPORTATION CHARGES 
USA 

1 $72,543.00  $72,543.00  $0.00  AA39 COMPLETE 2 PSEUDO REQUISITIONS.TRANSPORTATION COSTS 
RESERVED BY ODMA. 

     Sum Of exord 
value: 

$72,543.00 Sum Of shipments 
value: 

$295,688.00 Sum Of delta: ($223,145.00)    

COLOMBIA MC              

 USA 3.03.09 AN/PRC132 HF/VHF SECURE 
COMMO 

10 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.10 SECURE HF MANPACK 20 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.11 SECURE HF BASE STATIONS 20 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.12 SECURE VHF BASE STATIONS 20 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.13 SECURE MOTOROLA RADIOS 45 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.14 SECURE MOTOROLA REPEATER 
STATIONS 

15 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.15 MOTOROLA BATTERY 
CHARGERS 

15 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.16 MOTOROLA RADIO KEYLOADER 
W/CABLES ADAPTER & 
CHARGER 

1 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USN 2.03.01 MKII PATROL BOATS OR 
EQUIVALENT 

6 $295,000.00  $1,155,000.00  ($860,000.00)  BA20 COMPLETE Boat cost includes $12,500 per boat for rehab done by USN. 
Unit cost per boat $180,000.00. 

 USN 2.03.01PCH PC&H MKII PATROL BOATS OR 
EQUIVALENT 

6 $0.00  $6,000.00  ($6,000.00)  BA38 COMPLETE PC&H for each boat $1,000.00 

 USN 2.03.01TRAN
S 

TRANSPORT MKII PATROL 
BOATS OR EQUIVALENT 

6 $0.00  $120,000.00  ($120,000.00)  BA39 COMPLETE Transport cost for each boat $20,000.00 

     Sum Of exord 
value: 

$295,000.00 Sum Of shipments 
value: 

$1,281,000.00 Sum Of delta: ($986,000.00)    

COLOMBIA NP              

 USA 1.09.01 UH-1H 12 $1,800,000.00  $102,036.00  $1,697,964.00  AA00 COMPLETE 1 REQUISITION (BCOE0C71049001) SHIPPED. TOTAL 
COST FOR 12 UH-1H'S REPORTED AS $102,036.00. INL 
BROUGHT THE A/C INTO B CONDITION BEFORE 
SHIPMENT. 

 USA 1.09.01OTH UH-1H OTHER TECH 
ASSISTANCE TEAM 

1 $30,000.00  $25,000.00  $5,000.00  AA02 COMPLETE 1 PSEUDO REQUISITION RELATED TO UH-1H  TECHNICAL 
ASSISTANCE TEAM . 

 USA 1.09.01QAT UH-1H QAT USG TEAM IN 
COUNTRY 

1 $30,000.00  $30,000.00  $0.00  AA01 COMPLETE 1 PSEUDO REQUISITION RELATED TO UH-1H DELIVERY 
TO COLOMBIA 

 USA 1.09.02 FLACK VESTS 500 $0.00  $185,350.00  ($185,350.00)  AA04 COMPLETE 2 REQUISITIONS SHIPPED, 250 LG, 250 MD. 

 USA 1.09.03 FIELD SETS: LBE, CANTEEN 
PAIR, RUCKSACK & JUNGLE 
BOOTS LG 

2,000 $600,000.00  $269,742.50  $330,257.50  AA04 COMPLETE 51 REQUISITIONS: 23  SHIPPED, 28  KILLED/CANCELED. 

 USA 1.09.04 LENSATIC COMPASSES 250 $0.00  $0.00  $0.00  AA05 CANCEL 7 REQUISITIONS KILLED/CANCELED DUE TO NO 
AVAILABILITY OF STOCK. 

 USA 3.03.01 400W AMPLIFIERS 13 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.02 400W ANTENNA TUNERS 13 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.03 MULTIFREQ OMNI CONICAL 
GAIN-TYPE 

13 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.04 GROUNDING SYSTEM (CABLES, 
WIRES,ETC) 

13 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.05 HAND HELD UNITS 
W/ACCESSORIES 

60 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.06 SECURE RADIO KEY LOADERS 
W/ACCESSORIES 

10 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 
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 USA 3.03.07 SECURE DVP-XL REPEATERS 6 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.08 12DB GAIN OMNIANTENNA FOR 
DVP-XL 

6 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA PC&HCONPU
SA 

PC&H CHARGES USA 1 $63,578.00  $63,473.00  $105.00  AA18 COMPLETE 2 PSEUDO REQUISITIONS. 

 USA TRANSCONP
USA 

TRANSPORTATION CHARGES 
USA 

1 $141,880.00  $125,023.00  $16,857.00  AA19 COMPLETE 2 PSEUDO REQUISITIONS. TRANSPORTATION COSTS 
RESERVED BY ODMA. 

 USAF 1.10.01 FLT EQP SETS: HELMETS, FLT 
SUITS, GLOVES & BOOTS 

100 $78,584.00  $77,259.00  $1,325.00  CA00 COMPLETE Completed:21 reqs delivered 

 USAF 1.10.02 MRE CASES 333 $18,000.00  $25,561.00  ($7,561.00)  CA01 COMPLETE Completed 333 cases shipped 

 USAF 1.10.03 5.56MM (A1) BALL AMMO 2,000,000 $420,000.00  $615,065.00  ($195,065.00)  CA02 COMPLETE Completed 1,999,200 rounds shipped 

 USAF 1.10.04 JUNGLE BOOTS PAIRS 4,000 $201,015.00  $201,015.00  $0.00  CA03 COMPLETE Completed 4000 pairs shipped 

 USAF 2.02.01 C-26 A/B AIRCRAFT 2 $6,000,000.00  $2,001,062.00  $3,998,938.00  CA04 COMPLETE Completed a/c delivered 23 Oct 97 

 USAF 2.02.01F C-26 AIRCRAFT FERRY 2 $20,000.00  $16,822.00  $3,178.00  CA17 COMPLETE Completed Oct 97 

 USAF PC&HCONPU
SAF 

PC&H CHARGES USAF 1 $32,445.00  $32,445.00  $0.00  CA18 COMPLETE  

 USAF TRANSCONP
USAF 

TRANSPORTATION CHARGES 
USAF 

1 $104,288.00  $104,288.00  $0.00  CA19 COMPLETE  

     Sum Of exord 
value: 

$9,539,790.00 Sum Of shipments 
value: 

$3,874,141.50 Sum Of delta: $5,665,648.50    

COLOMBIA NV              

 USN 1.11.01 BOSTON WHALER TYPE RIVER 
BOAT 

3 $364,000.00  $111,300.00  $252,700.00  BA21 COMPLETE Boat cost includes $11,500 per boat for rehab done by USN. 
Unit cost per boat $25,600. 

 USN 1.11.01PCH PC&H BOSTON WHALER TYPE 
RIVER BOAT 

3 $0.00  $3,000.00  ($3,000.00)  BA38 COMPLETE PC&H for each boat $1,000.00 

 USN 1.11.01TRAS
P 

TRANSPORT BOSTON WHALER 
TYPE RIVER BOAT 

3 $0.00  $360,000.00  ($360,000.00)  BA39 COMPLETE Transport cost for each boat $120,000.00 

     Sum Of exord 
value: 

$364,000.00 Sum Of shipments 
value: 

$474,300.00 Sum Of delta: ($110,300.00)    

COLOMBIA NV/MC              

 USA 1.09.09 LANDING CRAFT LCU/LCM, 6 MO 
SPARES & TRAINING 

1 $2,000,000.00  $0.00  $2,000,000.00  CC20 CANCEL ITEM CANCELED BY COUNTRY 

 USA 1.09.09PART
S 

SHIP PTS COMP&ACRYS 1 $0.00  $2,971.20  ($2,971.20)  CC21 COMPLETE SHIP PARTS/SPARES. 18 REQUISITIONS, 2 
KILLED/CANCELED, 16 SHIPPED. SUBTRACTED VALUE 
FROM EXORD VALUE AUTHORIZED UNDER RCN CC20. 

 USA 1.09.10 GPS TRIMBLE 45 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 1.09.11 COMPASSES "RITCHIE MARINE" 45 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA PC&HCONVM
CUSA 

PC&H CHARGES USA 1 $1.00  $0.00  $1.00  CC38 COMPLETE NO REQUISITIONS. 

 USA TRANSCONV
MCUSA 

TRANSPORTATION CHARGES 
USA 

1 $1.00  $0.00  $1.00  CC39 COMPLETE NO REQUISITIONS. TRANSPORTATION COSTS 
RESERVED BY ODMA. 

     Sum Of exord 
value: 

$2,000,002.00 Sum Of shipments 
value: 

$2,971.20 Sum Of delta: $1,997,030.80    

PERU AF              

 USAF 3.02.01 C-26 A/B AIRCRAFT 4 $12,000,000.00  $3,165,574.00  $8,834,426.00  CA60 COMPLETE COMPLETE:2 A/C DEL OCT 97, 2 A/C DEL TO DOS MAY 99. 

 USAF 3.02.01F C-26 A/B AIRCRAFT FERRY 1 $40,000.00  $35,707.00  $4,293.00  CA77 COMPLETE COMPLETE: OCT 97 & MAY 99. 

     Sum Of exord 
value: 

$12,040,000.00 Sum Of shipments 
value: 

$3,201,281.00 Sum Of delta: $8,838,719.00    

PERU NP              

 USA 3.03.21 125W TRANSPORTABLE HF 
RECEIVER 2-30MZ 

30 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 
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customer suppli
er 

line 
item 

item qty exord 
value 

 shipments 
value 

 delta  rcn deliver
y 
status 

Shipping notes 

 USA 3.03.22 20W SECURE MANPACK 
PORTABLE RADIOS 2-30MHZ 

10 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 

 USA 3.03.23 MOUNTS VEHICLE/BOAT FOR 
20W 2-30MHZ MANPACK RADIOS 

10 $0.00  $0.00  $0.00   CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 

 USN 1.11.02 BOSTON WHALER TYPE RIVER 
BOAT 

3 $364,000.00  $111,300.00  $252,700.00  BA60 COMPLETE Boat cost includes $11,500 per boat for rehab done by USN. 
Unit cost per boat $25,600. 

 USN 1.11.02PCH PC&H BOSTON WHALER TYPE 
RIVER BOAT 

3 $0.00  $3,000.00  ($3,000.00)  BA78 COMPLETE PC&H for each boat $1,000.00 

 USN 1.11.02TRAN
S 

TRANSPORT BOSTON WHALER 
TYPE RIVER BOAT 

3 $0.00  $360,000.00  ($360,000.00)  BA79 COMPLETE Transport cost for each boat $120,000.00 

     Sum Of exord 
value: 

$364,000.00 Sum Of shipments 
value: 

$474,300.00 Sum Of delta: ($110,300.00)    

VENEZUELA NG              

 USA 5.04.01 LCM-8 1 $2,250,000.00  $174,650.00  $2,075,350.00  CC43 COMPLETE 1 REQUISITION (BVEF0C82459001) SHIPPED. TOTAL COST 
FOR 1 LCM-8 REPORTED AS $174,650.00. 

 USA 5.04.01PART
S 

LCM-8, PTS COMP&ACRYS 1 $3,078.61  $3,078.61  $0.00  CC44 COMPLETE 20 REQUISITIONS: 18 SHIPPED, 2 KILLED/CANCELED. 

 USA PC&HVENGU
SA 

PC&H CHARGES USA 1 $57,000.00  $57,000.00  $0.00  CC58 COMPLETE PC&H CHARGES INCURRED PREPARING THE LCM8 FOR 
SHIPMENT TO VENEZUELA. (RCN duplicate) 

 USA TRANSVENG
USA 

TRANSPORTATION CHARGES 
USA 

1 $750,000.00  $750,000.00  $0.00  CC59 COMPLETE TRANSPORTATION CHARGES INCURRED BY THE US 
ARMY TRANSPORTATION UNIT THAT BARGED THE LCM8 
TO VENEZUELA. TRANS COSTS RESER BY ODMA.(RCN 
duplicate) 

 USAF 5.02.01 C-26 A/B AIRCRAFT 2 $6,000,000.00  $2,001,062.00  $3,998,938.00  CC00 COMPLETE COMPLETE :A/C TRANSFERRED TO DOS JUN 99. LAST 
A/C DELIVERED 12/99. BOTH AIRCRAFT DELIVERED TO 
VENEZUELAN AIR FORCE. 

 USAF 5.02.01F C-26 A/B AIRCRAFT FERRY 1 $40,000.00  $21,640.00  $18,360.00  CC01 COMPLETE COMPLETE: 1ST A/C DELIVERED SEP 99, 2ND DELIVERED 
12/99. BOTH AIRCRAFT DELIVERED TO VENEZUELAN AIR 
FORCE 

 USN 5.03.01 MKII PATROL BOATS 6 $295,000.00  $1,155,000.00  ($860,000.00)  BA40 COMPLETE Boat cost includes $12,500 per boat for rehab done by USN. 
Unit cost per boat $180,000.00. 

 USN 5.03.01PCH PC&H MKII PATROL BOATS 6 $0.00  $6,000.00  ($6,000.00)  BA58 COMPLETE PC&H for each boat $1,000.00 

 USN 5.03.01TRAN
S 

TRANSPORT MKII PATROL 
BOATS 

6 $0.00  $120,000.00  ($120,000.00)  BA59 COMPLETE Transport cost for each boat $20,000.00 

     Sum Of exord 
value: 

$9,395,078.61 Sum Of shipments 
value: 

$4,288,430.61 Sum Of delta: $5,106,648.00    

     exord value Grand 
Total Sum: 

$60,289,477.61 shipments value Grand 
Total Sum: 

$24,464,404.31      
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R XXXXXXZ MAR 00 
FM SECDEF WASHINGTON DC//USDP-DSCA// 
TO USCINCTRANS SCOTT AFB IL// 
USCINCUSACOM NORFOLK VA// 
USCINCSOC MACDILL AFB FL 
DA WASHINGTON DC//SAUS-IA-DSA-SA// 
CMC WASHINGTON DC//PLU-SA/FMS// 
OSAF WASHINGTON DC//IA/FMB// 
HQUSCG WASHINGTON DC// 
DLA FT BELVOIR VA//CAIL//FOXS/GC// 
DLA FT BELVOIR VA//DLSC-CI//LDM/PPP// 
DLA FORT BELVOIR VA//ESOC/DLSC-CS/DLSC-CP// 
FT BELVOIR VA//DESC-F/DESC-D/DESC-BZC/DESC-DI// 
FORT BELVOIR VA//DLMSO// 
AMEMBASSY BOGOTA CO/NAS// 
USCINCSO MIAMI FL//SCJ3/SCJ4/SCJ5/SCJ8// 
USMILGP BOGOTA CO/LOG// 
AMEMBASSY LIMA// 
CHMAAG LIMA PE// 
AMEMBASSY QUITO// 
USMILGP QUITO EC// 
AMEMBASSY PANAMA CITY PM// 
USMILGP PANAMA CITY PM// 
AFSAC WRIGHT PATTERSON AFB OH//IP/CMP/CMA/OMFR// 
AFSAC WRIGHT PATTERSON AFB OH//OM/OMFR// 
NAVY IPO WASHINGTON DC//280// 
CDRUSASAC ALEXANDRIA VA//AMSAC-MA-LA// 
DA WASHINGTON DC//DUSA-IA// 
JOINT STAFF WASHINGTON DC//DUSA-IA// 
INFO SECSTATE WASHINGTON DC//PM-RSAT/INL/ARA// 
SECDEF WASHINGTON DC//CHAIRS// 
CNO WASHINGTON DC// 
CMC WASHINGTON DC// 
JOINT STAFF WASHINGTON DC//J5-WHEM/J4-ILD/J3-CNOD /J4-LRC// 
USCINCUSACOM//J3/J4/J5/J02L/J02M// 
USCINCUSSOUTHCOM//J5/J3-DDD/POLAD// 
USCINCSOC MACDILL AFB FL//SOJ5/J4// 
USCINCTRANS SCOTT AFB IL//TCJ3/4-ODJ/TCJ8// 
DA WASHINGTON DC//DUSA-IA-DSZ/DUSA-IA-DSX// 
NAVICP PHILADELPHIA PA//755C// 
NAVILCO PHILADELPHIA PA//232/233// 
CMC WASHINGTON DC//POS/LPP/LPO// 
COMMARCORCYSCOM QUANTICO VA//PSS// 
COMNAVSPECWARCOM CORONADO CA// 
HQ USAF WASHINGTON DC/ILTT/ILSY/ILSR/ILTV// 
HQ AMC SCOTT AFB IL//DON/FMI//DOY// 
HQ AMC TACC SCOTT AFB IL//SAMM/DOOM// 
CDR TRADOC FT MONROE VA//AFTA-R// 
CDRMTMC FALLS CHURCH VA //MTOP-OS// 
COMSPECBOATRON TWO//00// 
CDRUSASAC NEW CUMBERLAND PA//AMSAC-MA-CM-LA// 
AFSAT RANDOLPH AFB TX//CC/TO// 
AFMC LSO WRIGHT PATTERSON AFB OH//LOT/LOTA/LOTB// 
HQ AFMC WRIGHT PATTERSON AFB OH//LGT/FMRD/FMA/FMAO// 
US CUSTOMS SERVICE WASHINGTON 
NAVICP MECHANICSBURG PA//OSM// 
SECDEF WASHINGTON DC//CHAIRS// 
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THIS IS A FOUR PART MESSAGE (PART 1) 
SUBJECT: FY99 506(A)(2) DRAWDOWN IN SUPPORT OF ANTI-NARCOTICS 
OPERATIONS IN COLOMBIA, PERU, ECUADOR, AND PANAMA. EXECUTE ORDER I. 
GENERAL INSTRUCTIONS 
REFS: 
A. PRESIDENTIAL DETERMINATION (PD)99-43 SIGNED 30 SEPTEMBER 1999 
B. DEFENSE TRANSPORTATION REGULATION AND PART TWO-CARGO MOVEMENT, DOD 4500.9-
R 
C. DOD COMPTROLLER MEMORANDUM DATED 28 JULY 1994, SUBJ: REIMBURSEMENT OF DBOF 
ACTIVITIES FOR CONTINGENCY OPERATIONS AND HUMANITARIAN EFFORTS. 
D. SOUTHCOM MESSAGE 161910Z DEC 99 TEMPORARY UPGRADE OF FAD FOR COLOMBIA. 
 
PART ONE FOR ALL 
1.  ON 30 SEPTEMBER 1999, THE PRESIDENT SIGNED A PRESIDENTIAL DETERMINATION, 
REF A, DIRECTING THE DRAWDOWN OF UP TO $72.55 MILLION OF INVENTORIES AND 
RESOURCES FROM THE STOCKS OF VARIOUS U.S. GOVERNMENT AGENCIES AND MILITARY 
TRAINING/EDUCATION FROM DOD (AND SPECIFICALLY $69.7 MILLION IN INVENTORIES 
AND RESOURCES FROM THE DEPARTMENT OF DEFENSE) UNDER THE AUTHORITY OF SECTION 
506(A)(2) OF THE FOREIGN ASSISTANCE ACT (FAA) OF 1961, AS AMENDED, TO SUPPORT 
COUNTERNARCOTICS ACTIVITIES BY THE GOVERNMENTS OF COLOMBIA, PERU, ECUADOR, 
AND PANAMA.  THIS MESSAGE DIRECTS ADDRESSEES TO EXECUTE THIS DRAWDOWN AND 
PROVIDES GENERAL PLANNING INSTRUCTIONS.  IF REQUIRED ADDITIONAL INFORMATION 
WILL BE PROVIDED IN SUBSEQUENT EXECUTE ORDERS. 
2.  COUNTRIES SUPPORTED BY THIS EXECUTE ORDER HAVE VALID END USE AGREEMENTS 
IN ACCORDANCE WITH SECTION 505 OF THE FAA (HEREIN AFTER REFERRED TO AS A '505 
AGREEMENT') WHICH ALLOWS FOR THE PROVISION BY DOD OF ANY INVENTORIES OR 
RESOURCES UNDER THIS DRAWDOWN.  THESE AGREEMENTS SPECIFICALLY ADDRESS END USE 
OF INVENTORIES AND RESOURCES PROVIDED UNDER THIS DRAWDOWN AS BEING USED 
SOLELY FOR COUNTERNARCOTICS PURPOSES.  U.S. COUNTRY TEAMS HAVE BEEN REQUESTED 
BY THE DEPT. OF STATE TO REVIEW THE DRAWDOWN CONTENT FROM THE POINT OF VIEW 
THAT HOST GOVERNMENT PLACEMENT OF THESE ITEMS WILL MEET USG REQUIREMENTS AND 
THAT EQUIPMENT AND SERVICES BE USED FOR COUNTER NARCOTICS PURPOSES.  
COUNTRIES ELIGIBLE TO RECEIVE INVENTORIES AND RESOURCES FROM THIS DRAWDOWN 
(I.E. HAVE SIGNED NEW OR AMENDED 505 AGREEMENTS COVERING THE FY99 506 
COUNTERNARCOTICS DRAWDOWN) ARE COLOMBIA, PERU, ECUADOR AND PANAMA.  GUIDANCE 
TO THE MILDEPS FOR THE RELEASE OF DOD INVENTORIES AND RESOURCES TO THESE FOUR 
COUNTRIES ARE PROVIDED IN THIS EXECUTE ORDER. 
3.  ALL INVENTORIES AND RESOURCES PROVIDED UNDER THIS AUTHORITY MUST BE FROM 
EXISTING STOCKS/RESOURCES.  NEW PROCUREMENT IS NOT AUTHORIZED UNDER THE 
PROVISIONS OF SECTION 506(A)(2) OF THE FAA(EXCEPT TRANSPORTATION AND RELATED 
SERVICES ACQUIRED BY CONTRACT FOR PURPOSES OF THIS DRAWDOWN IF THE COST IS 
LESS EXPENSIVE THAN THE COST TO THE USG OF PROVIDING SERVICES FROM EXISTING 
AGENCY ASSETS). 
4.  THE PRESIDENT, THROUGH DOD, IS REQUIRED TO REPORT TO CONGRESS ALL COSTS 
INCURRED AND DELIVERIES (PACKING, CRATING, HANDLING, AND TRANSPORTATION) OF 
COMMODITIES AND SERVICES PROVIDED UNDER THE AUTHORITY OF THIS PD.  THE DSCA 
1000 SYSTEM IS THE VEHICLE FOR THIS REPORTING.  EACH IMPLEMENTING AGENCY WILL 
SUBMIT THE APPROPRIATE PROGRAMMING AND DELIVERY DATA TO THE 1000 SYSTEM AS 
SOON AS POSSIBLE. GUIDANCE IS PROVIDED IN CHAPTER 11, SECTION 1102 OF THE 
SECURITY ASSISTANCE MANAGEMENT MANUAL, DOD 5105.38M.  CARD COLUMNS 47-50 
SHOULD CONTAIN THE PRESIDENTIAL DIRECTIVE NUMBER 99-43, AND CARD COLUMN 35 
SHOULD CONTAIN 'C'.  THE DATA ENTERED INTO THE DSCA 1000 SYSTEM SHOULD BE 
REVIEWED AND UPDATED AS NECESSARY TO REFLECT THE BEST ESTIMATE OF ANTICIPATED 
FINAL COSTS.  WE CAN NOT OVER EMPHASIZE THE IMPORTANCE OF THE NEED FOR 
IMPLEMENTING SERVICES TO PROVIDE UPDATES DURING THE COURSE OF THE DRAWDOWN. 

PER DSCA GC 
THIS 
PARAGRAPH 
MUST BE 
INCLUDED IN 
ALL EXORDS. 
SEE C4.2.1 AND 
C4.2.2. 

NO 
REQUISITION 
ACTION AND/OR 
SHIPMENT 
SHOULD START 
FOR ANY 
COUNTRY 
WITHOUT A 
VALID SECTION 
505 AGREEMENT 
APPROVED BY 
DOS. SEE C6.4 
AND C9.8.1. 
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5.  RECORD CONTROL NUMBERS (RCN) WILL BE ASSIGNED TO DISCRETELY IDENTIFY THE 
PROVIDING US MILITARY DEPARTMENT (MILDEP).  THE RCN WILL BE USED IN ALL DATA 
SUBMISSIONS TO THE DSCA 1000 SYSTEM.  DSCA MAY AUTHORIZE REDUCTIONS FROM A 
SPECIFIC RCN SO THAT DRAWDOWN AUTHORITY MAY BE RECOUPED AND USED FOR 
ADDITIONAL REQUIREMENTS. SEPARATE RCNS WILL BE ASSIGNED FOR EACH LINE VALUE. 
PROGRAMMING DATA SHOULD BE SUBMITTED BY MILDEPS INTO THE DSCA 1000 SYSTEM 
ASAP. 
6.  MILDEPS WILL ENSURE ALL REQUISITIONS FOR MATERIEL SUBMITTED TO THE SOURCE 
OF SUPPLY (SOS)/INVENTORY CONTROL POINT (ICP) CONTAIN: 
A.  THE SPECIFIC NSN AND QUANTITY NEEDED.  STANDARD DOD PRICES REFLECTED IN 
THE CATALOGING FILE WILL BE USED TO ACCUMULATE COST DATA ON 
COMMODITIES/SERVICES FURNISHED UNDER THE RCN. 
B.  EXCEPT WHERE INDICATED IN THIS OR FUTURE MESSAGES, FORCE ACTIVITY 
DESIGNATOR THREE (FAD III) IS AUTHORIZED FOR THIS DRAWDOWN AUTHORITY. FORCE 
ACTIVITY DESIGNATOR TWO (FAD II) IS AUTHORIZED FOR COLOMBIA AS EQUIPMENT 
PROVIDED WILL SUPPORT COUNTERNARCOTICS OPERATIONS PER REFERENCE D.  ALL 
REQUISITIONS TO COLOMBIA SHOULD BE PROCESSED AS FADII.  ISSUE PRIORITY 
DESIGNATOR (IPD) WILL BE IN ACCORDANCE WITH THE AUTHORIZED FADS. 
C.  FILL OR KILL ADVICE CODE 2J,31 OR 33 (AS APPROPRIATE) WILL BE USED (NEW 
PROCUREMENT IS NOT AUTHORIZED UNDER THE PROVISIONS OF SECTION 506(A)(2)).  
THIS WILL ENSURE THE ICP PROCESSING REQUISITION WILL NOT INITIATE NEW 
PROCUREMENT. 
 
PART TWO - SUPPLY GUIDANCE 
7.  THE PURPOSE OF THIS SECTION IS TO PROVIDE POLICY AND SUPPLY GUIDANCE AS 
FOLLOWS: 
A.  ALL ARTICLES PROVIDED IN THIS DRAWDOWN WILL BE IN AT LEAST CONDITION CODE 
B OR -10/-20 STANDARDS, AND FULLY MISSION CAPABLE (NOT DEMILITARIZED'), 
UNLESS OTHERWISE INDICATED BY A DSCA EXECUTE ORDER. ALL ICPS PROCESSING 
REQUISITIONS WILL ISSUE ON HAND STOCKS IAW CURRENT SUPPLY POLICY AND GUIDANCE 
CONTAINED IN REFERENCE B.  END ITEMS WILL BE PROVIDED WITH ALL PUBLICATIONS 
AND ON BOARD VEHICLE EQUIPMENT/TOOLS ('OEM GEAR') AS WOULD NORMALLY BE ISSUED 
TO U.S. FORCES. 
B.  MILDEPS ARE AUTHORIZED TO ISSUE BELOW THE REORDER POINT AND MAY IN THE 
CASE OF MAJOR END ITEMS, SUBSTITUTE LIKE ITEMS IN ORDER TO FILL REQUIREMENTS.  
SUBSTITUTIONS OF MAJOR END ITEMS MUST BE PRE-COORDINATED WITH DSCA POC PRIOR 
TO SUBSTITUTION. 
C.  IMPLEMENTING AGENCIES WILL PROCESS ALL REQUISITIONS FOR ANY DEFENSE 
LOGISTICS AGENCY CONTROLLED EQUIPMENT.  ANY REQUESTS FOR DLA MANAGED SUPPLIES 
AND SERVICES ARE TO BE FUNDED BY THE REQUESTING IMPLEMENTING AGENCY.  
SERVICES SHALL PROVIDE FUND CODES AND 'BILL TO' DODAAC TO DLA PRIOR TO 
SUBMITTING REQUISITIONS.  THIS INFORMATION SHOULD BE FORWARDED TO DLA-FOXS, 
TEL:  (703) 767-7209, DSN 427-7209 OR 7291. SPARES SHOULD BE REQUISITIONED ON 
A 'FILL OR KILL' BASIS. FOLLOW-ON GUIDANCE WILL BE PROVIDED FOR SUBSEQUENT 
PROCESSING OF 'KILLED' CSP REQUISITIONS.  DLA IS AUTHORIZED TO FILL 
REQUISITIONS FOR SECONDARY ITEMS IN UNIFORM MATERIEL MOVEMENT AND ISSUE 
PRIORITY SYSTEM (UMMIPS) ISSUE PRIORITY DESIGNATOR (IPD) SEQUENCE AS IF THE 
REQUISITIONS ORIGINATED WITH US FORCES.  DLA IS AUTHORIZED TO FILL 
REQUISITIONS BELOW THE REORDER POINT. 
D.  PROJECT CODE 3JD HAS BEEN ASSIGNED FOR USE BY ALL MILDEPS FOR COMMODITIES 
AND SERVICES PROVIDED IN ACCORDANCE WITH THIS DRAWDOWN. THIS CODE WILL BE 
UTILIZED ON ALL SUPPLY AND TRANSPORTATION DOCUMENTATION CONCERNED WITH THIS 
DRAWDOWN.  ALL SHIPPING ACTIVITIES WILL ENSURE THAT THIS PROJECT CODE IS 
REFLECTED IN THE PROJECT CODE FIELD (BLOCK 8) AND THE APPLICABLE MAPAC AND 
CLEAR TEXT MARK-FOR ADDRESS IS PRINTED IN THE 'MARK FOR' SECTION (BLOCK 9) OF 
THE MILITARY SHIPMENT LABEL (DD FORM 1387) WHICH IS AFFIXED TO THE OUTSIDE OF 
EACH SHIPMENT UNIT.  SHIPPING ACTIVITIES WILL ENSURE COPIES OF ALL DD FORMS 
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1348 ARE ENCLOSED IN A PROTECTIVE ENVELOPE AND SECURELY ATTACHED TO THE 
OUTSIDE OF EACH PACKAGE/CONTAINER.  THE RCN SERIES ASSIGNED FOR THIS DRAWDOWN 
ARE AS INDICATED BELOW.  THESE RCNS ARE FOR REPORTING END ITEMS, PC&H, 
TRANSPORTATION, AND SERVICES. 
 
E.  DEPARTMENT OF THE ARMY                   RCN SERIES 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AA00-AA17 
     PC&H                                    AA18 
     TRANSPORTATION                          AA19 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES AND SERVICES                AA20-AA37 
     PC&H                                    AA38 
     TRANSPORTATION                          AA39 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES AND SERVICES                AA40-AA57 
     PC&H                                    AA58 
     TRANSPORTATION                          AA59 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES AND SERVICES                AA60-AA77 
     PC&H                                    AA78 
     TRANSPORTATION                          AA79 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES AND SERVICES                AA80-AA97 
     PC&H                                    AA98 
     TRANSPORTATION                          AA99 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES AND SERVICES                AB01-AB17 
     PC&H                                    AB18 
     TRANSPORTATION                          AB19 
SUPPORT TO THE PANAMANIAN POLICE 
     COMMODITIES AND SERVICES                AB40-57 
     PC&H                                    AB58 
     TRANSPORTATION                          AB59 
 
F.  DEPARTMENT OF THE NAVY:                  RCN SERIES: 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AB60-AB77 
     PC&H                                    AB78 
TRANSPORTATION                               AB79 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES/SERVICES                    AB80-AB97 
     PC&H                                    AB98 
     TRANSPORTATION                          AB99 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES AND SERVICES                AC01-AC17 
     PC&H                                    AC18 
     TRANSPORTATION                          AC19 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES/SERVICES                    AC20-AC37 
     PC&H                                    AC38 
     TRANSPORTATION                          AC39 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES/SERVICES                    AC40-AC57 
     PC&H                                    AC58 
     TRANSPORTATION                          AC59 
SUPPORT TO THE ECUADORIAN POLICE 

APPENDIX 6 
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     COMMODITIES/SERVICES                    AC60-AC77 
     PC&H                                    AC78 
     TRANSPORTATION                          AC79 
SUPPORT TO THE PANAMANIAN NATIONAL MARITIME POLICE SERVICE 
     COMMODITIES/SERVICES                    AD01-AD17 
     PC&H                                    AD18 
     TRANSPORTATION                          AD19 
 
G.  DEPARTMENT OF THE AIR FORCE 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AD20-AD37 
     PC&H                                    AD38 
     TRANSPORTATION                          AD39 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES/SERVICES                    AD40-AD57 
     PC&H                                    AD58 
     TRANSPORTATION                          AD59 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES/SERVICES                    AD60-AD77 
     PC&H                                    AD78 
     TRANSPORTATION                          AD79 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES/SERVICES                    AD80-AD97 
     PC&H                                    AD98 
     TRANSPORTATION                          AD99 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES/SERVICES                    AE01-AE17 
     PC&H                                    AE18 
     TRANSPORTATION                          AE19 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES/SERVICES                    AE20-AE37 
     PC&H                                    AE38 
     TRANSPORTATION                          AE39 
SUPPORT TO THE PANAMANIAN POLICE 
     COMMODITIES/SERVICES                    AE60-AE77 
     PC&H                                    AE78 
     TRANSPORTATION                          AE79 
H.  TOTAL DRAWDOWN AUTHORITY AUTHORIZED BY THE PRESIDENTIAL DETERMINATION FOR 
DOD IS $69.7 MILLION.  NO LEGAL AUTHORITY EXISTS TO PROVIDE IN EXCESS OF 
$69.7 MILLION OF DOD INVENTORIES AND RESOURCES UNDER THE AUTHORITY OF THIS 
DRAWDOWN.  UNDER NO CIRCUMSTANCES WILL THIS ALLOCATION BE EXCEEDED. 
I.  MILDEPS WILL ADVISE SECDEF/USDP:DSCA (ERASA/ASA/COMP) IF ANY GOODS AND/OR 
SERVICES REQUESTED ARE UNAVAILABLE FOR DRAWDOWN BY FRONT CHANNEL MESSAGE INFO 
APPROPRIATE ACTION ADDRESSEES ON THIS MESSAGE, WITHIN SEVEN DAYS OF RECEIPT 
OF THIS OR SUCCEEDING DSCA EXECUTE ORDERS.  THE CRITERIA FOR NON-AVAILABILITY 
IS THAT THE ITEM IS NOT IN STOCK OR THE DRAWDOWN OF THE SPECIFIC 
GOODS/SERVICES FROM MILDEP STOCKS WILL HAVE A SEVERE DETRIMENTAL IMPACT ON 
THE OPERATIONAL READINESS OF THEIR MILITARY DEPARTMENT.  EXTENSIVE PRE-
COORDINATION WITH MILDEPS, ICPS, STATE DEPT. AND CONGRESS SHOULD PRECLUDE 
NON-AVAILABILITY OF ITEMS CALLED FOR IN THIS OR SUBSEQUENT EXECUTE ORDERS.  
DRAWDOWN OF THE GOODS/SERVICES MAY NEVERTHELESS BE REQUIRED OR MODIFIED BY 
SUBSEQUENT EXECUTE ORDER. 
J.  AS PREVIOUSLY COORDINATED WITH THE MILDEPS, COUNTRIES AUTHORIZED TO 
RECEIVE TRAINING UNDER THIS DRAWDOWN, WILL, IF THIS TRAINING IS DETERMINED TO 
BE UNAVAILABLE AT THE TIME OF THE TRAINING REQUEST, RECEIVE INSTEAD, OTHER 
GOODS OR SERVICES AS DIRECTED BY THE APPLICABLE EXECUTE ORDER.  TRAINING 
REQUESTS AUTHORIZED UNDER THIS DRAWDOWN WILL BE MADE BY THE COUNTRY TEAM 
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UTILIZING GUIDANCE AND FORMATS OUTLINED IN THE JOINT SECURITY ASSISTANCE 
TRAINING (JSAT)REGULATION, AR 12-15/SECNAVINST 4950.4/AFR50-29. 
 
PART THREE - TRANSPORTATION GUIDANCE 
8.  THE PURPOSE OF THIS SECTION IS TO PROVIDE TRANSPORTATION GUIDANCE: 
A.  IAW REF C., TRANSPORTATION WILL BE ABSORBED BY THE MILDEP PROVIDING THE 
COMMODITY/SERVICE OR TRAINING AS PART OF THE DRAWDOWN. UNDER THE PROVISIONS 
OF SECTION 506(A)(2) FOREIGN ASSISTANCE ACT, MILDEPS MAY MAKE FULL USE OF 
COMMERCIAL CONTRACT TRANSPORTATION SERVICES INCLUDING THE USE OF NEW 
CONTRACTS IF THE COST IS LESS THAN USING READILY-AVAILABLE DEFENSE 
TRANSPORTATION SYSTEM ASSETS (CONSIDERING URGENCY OF SHIPMENT).  COSTS OF 
CARGO PREPARATION, PACKAGING, AND SHIPPING TO ULTIMATE DESTINATION WILL ALSO 
BE ABSORBED BY MILDEPS AS PART OF THIS DRAWDOWN AND REPORTED USING 
APPROPRIATE RCNS SHOWN ABOVE. 
B.  STANDARD DOD PROCEDURES WILL BE USED TO SUBMIT TRANSPORTATION 
REQUIREMENTS.  MILDEPS WILL ADDRESS, RELEASE AND SHIP MATERIEL IN ACCORDANCE 
WITH CURRENT MILSTRIP, MILSTAMP AND MAPAD PROCEDURES. MILDEPS WILL FUND 
TRANSPORTATION IAW REFERENCE C. 
C. TO MINIMIZE COSTS AND FACILITATE RECEIPT AND DISTRIBUTION IN HOST NATIONS, 
A SINGLE CONSOLIDATION POINT AT NAVICP/OSM, MECHANICSBURG, PA WILL BE SET UP 
 FOR NON-SENSITIVE ITEMS AND USED TO THE MAXIMUM EXTENT POSSIBLE.  IN-COUNTRY 
U.S. MILITARY REPRESENTATIVES WILL COORDINATE WITH U.S. SPONSORING SERVICE 
SECURITY ASSISTANCE AGENCY PERSONNEL TO ESTABLISH MAPAD ADDRESSES THAT WILL 
EFFECT USE OF THE CONSOLIDATION POINT.  WHEN POSSIBLE, REQUISITIONS/MROS WILL 
BE SUBMITTED WITH THE APPROPRIATE ADDRESS DATA IN THEM THAT WILL GENERATE 
SHIPMENTS TO THE CONSOLIDATION POINT AND STATUS REPORTS TO THE IN-COUNTRY 
U.S. MILITARY REPRESENTATIVES.  THE CONSOLIDATION POINT WILL RELEASE MATERIEL 
IN ACCORDANCE WITH CALL-FORWARD INSTRUCTIONS FROM THE U.S. MILITARY 
REPRESENTATIVES AND U.S. SPONSORING SERVICE SECURITY ASSISTANCE AGENCIES.  
THE CALL-FORWARD INSTRUCTIONS WILL DETERMINE WHETHER SURFACE OR AIR 
TRANSPORTATION SHOULD BE USED.  SHIPMENTS OF SENSITIVE ITEMS (I.E. 
WEAPONS/AMMUNITION/PYROTECHNICS/EXPLOSIVES) WILL BE HANDLED IAW WITH STANDARD 
PROCEDURES FOR THOSE TYPES OF ITEMS. 
D. STANDARD DOD MARKING AND LABELING PROCEDURES PRESCRIBED BY MIL-STD-129 AND 
DOD 4500.32R (MILSTAMP) WILL BE USED. 
E.  DOD TRANSPORTATION RATES WILL BE USED FOR DRAWDOWN ACCOUNTING. 
F.  U.S. MILITARY REPRESENTATIVES IN EACH RECIPIENT COUNTRY WILL ESTABLISH 
MAPAD ADDRESSES THAT WILL ENSURE RECEIPT BY THEM OF SUPPLY AND TRANSPORTATION 
STATUS AND DOCUMENTATION AS UPDATES OCCUR.  BASED ON STATUS, THE U.S. 
MILITARY REPRESENTATIVE WILL COORDINATE WITH THE RESPECTIVE U.S. SPONSORING 
SERVICE SECURITY ASSISTANCE AGENCIES FOR EXPEDITING OR CALL-FORWARD OF 
CONSOLIDATION POINT MATERIEL AS REQUIRED. 
G.  STATUS AND SUPPLY/TRANSPORTATION DOCUMENTATION WILL FLOW TO THE IN-
COUNTRY U.S. MILREPS IN ACCORDANCE WITH MILSTRIP AND MILSTAMP PROCEDURES TO 
ADDRESSES ESTABLISHED IN THE MAPAD.  ANY DIFFICULTIES WITH RECEIPT OF STATUS 
AND DOCUMENTATION SHOULD BE RESOLVED WITH THE RESPECTIVE U.S. SPONSORING 
SERVICE SECURITY ASSISTANCE AGENCIES AND THE INVOLVED TRANSPORTATION AGENCY 
(IE MTMC).  THE MTMC POC FOR MILGROUPS TO COORDINATE EXPRESS AIR SHIPMENT OF 
ORIGINAL SHIPPING DOCUMENTS IS MR. STEVE KOVAL AT FT. EUSTIS DEPLOYMENT 
SUPPORT COMMAND, COMM 757-878-8627. 
H.  ALL SHIPMENTS WILL BE UNCLASSIFIED UNLESS OTHERWISE INDICATED. 
I.  INTERNATIONAL SMALL PARCEL EXPEDITED SERVICES (E.G. FEDEX) WILL NOT BE 
USED UNLESS REQUESTED BY AN IN-COUNTRY U.S. MILITARY REPRESENTATIVE TO 
EXPEDITE A SPECIAL URGENT REQUIREMENT. 
J.  FOR COORDINATION PURPOSES ONLY, FOLLOWING ARE 
TRANSPORTATION/DELIVERY POINTS OF CONTACT (POCS):  FOR AMEMBASSY COLOMBIA 
CAPT BARRY BREWER OR MS. MARCELA FORERO, COMM 571-244-2784 OR 2785,CELL 573-
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261-2144 (BREWER) OR 573-226-6069 (FORERO),EMAIL 
BREWERB@BOGOTA.MG.SOUTHCOM.MIL OR FOREROM@BOGOTA.MG.SOUTHCOM.MIL. FOR 
AMEMBASSY ECUADOR, POCS ARE SFC JOSE J. BOWIE OR MS. VERONICA EGUEZ (MAIN 
POC), COMM 593-250-4151 0R 4152 EMAIL BOWIEJ@QUITO.MG.SOUTHCOM.MIL OR 
EGUEZV@QUITO.MG.SOUTHCOM.MIL.  FOR AMEMBASSY PERU, POCS ARE MAJ STEPHEN WHITT 
OR MS CECILIA DE VIGO, COMM 511-434-3000, EXT 2294/2289, EMAIL 
WHITTA@LIMA.MG.SOUTHCOM.MIL OR VIGOC@LIMA.MG.SOUTHCOM.MIL.  POCS FOR 
AMEMBASSY PANAMA ARE CDR STEVE MOREHEAD, COMM 507-227-1777 OR DSN 313-285-
4605, EMAIL SMOREHEAD@SAN.OSD.MIL, OR MAJ BILL DOONER COMM 507-207-7408, 
EMAIL DOONERWJ@STATE.GOV.  FOR SOUTHCOM MR SCOTT MURRAY, COMM 305-437-
3662,EMAIL USCJ4LRC@HQ.SOUTHCOM.MIL.  FOR NAVICP/OSM MR.DAVID CECIL, COMM717-
605-1442, EMAIL DAVID_J_CECIL@ICPMECH.NAVY.MIL, MR. LARRY JACOBS,717-605-3528 
COMM 717-605-3528, EMAIL LAWRENCE_S_JACOBS@ICPMECH.NAVY.MIL. 
 
PART FOUR FOR DEPARTMENTS OF THE ARMY, NAVY AND AIR FORCE 
9.  THE FOLLOWING SECTION IS PROVIDED FOR MILDEP PLANNERS TO BEGIN EXECUTION 
OF THIS DRAWDOWN.  QUANTITIES, WHERE SHOWN, WERE ESTIMATED BY MILDEP 
PLANNERS.  WHERE NO QUANTITY IS SHOWN, MILDEPS ARE REQUESTED TO SHIP 
QUANTITIES AVAILABLE UP TO THE FUNDING THRESHOLD PROVIDED FOR IN THAT 
CATEGORY.  FOR WEAPONS, AMMUNITION, EXPLOSIVES AND PYROTECHNICS MILDEPS MUST 
COORDINATE WITH MILGROUPS TO DETERMINE SPECIFIC DODAC REQUIREMENTS AND WEAPON 
TYPE/MODELS TO AVOID COMPATIBILITY/OPERATIONAL PROBLEMS.  UNDER NO 
CIRCUMSTANCES WILL THE DOLLAR VALUE SHOWN IN ANY CATEGORY BE EXCEEDED UNLESS 
APPROVED BY DSCA AND DOCUMENTED IN A SUBSEQUENT EXECUTE ORDER. THE COUNTRIES 
ELIGIBLE TO RECEIVE INVENTORIES AND RESOURCES FROM THIS DRAWDOWN (I.E. HAVE 
SIGNED A NEW OR AMENDED 505 AGREEMENTS COVERING THE FY99 506 COUNTERNARCOTICS 
DRAWDOWN) ARE COLOMBIA, PERU, ECUADOR AND PANAMA. 
 
9A.  DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL 
POLICE, UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES 
AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES 
TO THE COLOMBIAN NATIONAL POLICE: 
 
     ITEM                QUANTITY            VALUE 
- UH 60 SPARE PARTS      VARIOUS             $2,000,000 
- M-79                   100                 $   79,000 
- M60 MG                 50                  $  700,000 
- SPARE PARTS FOR M60 MG                     $  200,000 
- THERMITE GRENADES      1000                $   20,000 
- 7.62 LINKED FOR M60 MG                     $2,250,000 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- MOBILE TRAINING TEAMS   4 
  -- HOW TO MAINTAIN AIRCRAFT                $   15,000 
     LIFE SUPPORT SYSTEMS 
  -- INSTRUCTIONS ON WEAPONS                 $   18,000 
     HANDLING MAINTENANCE AND STORAGE 
  -- AIR DEFENSE AND FORCE                   $   80,000 
     PROTECTION 
  -- EVALUATION AND INSTRUCTION              $  180,000 
     ON TACTICAL COMMUNICATION 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE 
COLOMBIAN NATIONAL POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED             $5,542,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  
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REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN 
MILITARY: 
 
     ITEM                  QUANTITY          VALUE 
- UH 60 SPARE PARTS        VARIOUS           $6,000,000 
  (COLAR 1/3,FAC 2/3) 
- 81MM MORTARS WITH EQUIP  20                $  460,000 
  (COLAR 80%, COLMAR 20%) 
- M-79                     300               $  247,000 
  (COLAR 50%, COLMAR 50%) 
- M60 MACHINE-GUNS         150               $  700,000 
  (COLAR 40%, COLMAR 40%, FAC 20%) 
- 7.62 LINKED FOR M60 MG                     $1,050,000 
  (COLAR, COLMAR, FAC ALLOCATION TBD) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 81MM MORTAR AMMO         10,000            $1,410,000 
  (COLAR 80%, COLMAR 20%) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 40MM AMMO FOR M-79                         $2,054,000 
  (COLAR 50%, COLMAR 50%) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- THERMITE GRENADES        1000              $   20,000 
  (COLAR 100%) 
- MOBILE TRAINING TEAMS 
  -- INSTRUCTIONS FOR SEARCH   1             $   80,000 
     AND RESCUE OPERATIONS 
  -- INSTRUCTIONS FOR SECURITY 1             $   80,000 
     FORCE TRAINING 
- FIELD DEFENSIVE   EQUIPMENT NOT TO EXCEED  $2,000,000 
(COLAR 40%, COLMAR 40%, FAC 20%) 
- FLIGHT EQUIPMENT NOT TO EXCEED             $  650,000 
  --(COLAR 65%, COLNAV 35%) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE 
COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $14,751,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE USMILGROUP COLOMBIA, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING SERVICE.  REQUEST DELIVERY OF THE 
FOLLOWING SERVICE TO USMILGROUP COLOMBIA: 
 
ITEM                                         VALUE 
LOGISTICIAN (TDY) TO SUPPORT OPERATIONS AT USMILGROUP 
COLOMBIA                                     $60,000 
 
NOTES:  TDY NOT TO EXCEED 180 DAYS.  USMILGROUP COLOMBIA WILL COORDINATE 
DETAILS OF TDY DATES AND CALL-UP MESSAGE REQUIREMENTS WITH THE ARMY. 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR 
USMILGROUP COLOMBIA BY THIS EXECUTE ORDER  
NOT TO EXCEED                                $60,000 
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DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE PERUVIAN NATIONAL POLICE, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR 
TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE 
PERUVIAN NATIONAL POLICE: 
 
      ITEM                QUANTITY           VALUE 
- AVIATION LIFE SUPPORT 
  NOT TO EXCEED:                             $ 600,000 
  -- FLIGHT HELMETS       50 
  -- HEADSET MICROPHONES 
     (H-15A/ATC)          30 
  -- FLYER COVERALLS      200 
  -- FLYER GLOVES         200 
  -- FLYER BOOTS          100 
  -- SAFETY BOOTS         100 
  -- LIFE PRESERVERS      100 
  -- 50 SURVIVAL RADIOS 
     (PRC-90)             50 
  -- HELO EMERGENCY EGRESS 
     DEVICE SYSTEMS BTLS  200 
  -- JACKETS FLYER SUMMER 
     WEIGHT               50 
  -- JACKETS FLYER WINTER 
     WEIGHT               50 
  -- HOT CLIMATE SURVIVAL 
     KITS                 20 
  -- MRES CASES           900 
  -- 5500LB CAPABLE 
     CARABINERS (LOCKING 
     SNAP-LINK)           100 
- AVIATION REFUEL KITS    5                  $  600,000 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE 
PERUVIAN NATIONAL POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,200,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  
REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE ECUADORIAN 
MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- 9MM BALL AMMO                              $  500,000 
  (2/3 MILITARY, 1/3 POLICE) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE 
ECUADORIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $  500,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR ARMY PROVIDED FOR 
THIS PD IS:                                  $ 1,155,666 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY 
THIS EXECUTE ORDER NOT TO EXCEED:            $ 23,208,666 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
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9B.  DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL 
POLICE, UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES 
AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES 
TO THE COLOMBIAN NATIONAL POLICE: 
 
ITEM                   QUANTITY              VALUE 
- LOT:FIELD GEAR 
  NOT TO EXCEED              1               $  341,000 
  -- LBE, BOOTS 
     CANTEENS, RAIN GEAR BACK PACKS, COMPASSES AMMO POUCHES 
- LOT:FIELD DEFENSIVE 
 EQUIPMENT NOT TO EXCEED     1               $  282,000 
- LOT:FUEL                   1               $2,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE 
COLOMBIAN NATIONAL POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $2,623,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING  
REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN 
MILITARY: 
 
ITEM                   QUANTITY              VALUE 
- LOT:UH-1N SPARES     VARIOUS               $5,000,000 
  (COLAR 100%) 
- LOT:FUEL                   1               $7,500,000 
 (SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
- LOT:5.56 M16 AMMO          1               $  630,000 
  (COLAR 30%,COLMAR 50%, FAC 20%) 
(NAVY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- MOBILE TRAINING TEAMS 
  -- INSTRUCTION FOR 
     UH1N MAINTENANCE 
     AND LOGISTICS                           $  100,000 
- INSTRUCTION IN OPS AND MAINTENANCE OF NVG 
  SYSTEMS                   4                $  200,000 
- EXTENDED TRAINING SERVICE SPECIALISTS (ETSS) (COLOMBIAN ARMY)USMC MAJOR 
OPERATIONS DIRECTOR FOR UH1N 
  PROGRAM                   1                $  400,000 
- FIELD RATIONS                              $  500,000 
  (COLAR 70%, COLMAR 30%) 
- FIELD GEAR 
  NOT TO EXCEED                              $1,200,000 
  (COLAR 40%,COLMAR 35%,FAC 25%) 
  -- LBE, BOOTS, RAIN GEAR, CANTEENS BACK PACKS, COMPASSES AMMO POUCHES 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE 
COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $15,530,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE PERUVIAN MILITARY, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS,SERVICES AND/OR TRAINING  
REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE PERUVIAN 
MILITARY: 
 
ITEM                    QUANTITY             VALUE 
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- LOT FUEL               1                   $1,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE 
PERUVIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,000,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR 
TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE 
ECUADORIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- M16A1             1500                     $ 750,000 
  (MILITARY 1000 /POLICE 500) 
- 5.56 BALL/TRACER AMMO                      $ 300,000 
  (2/3 MILITARY 1/3 POLICE) 
(NAVY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE 
ECUADORIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,050,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE PANAMANIAN NATIONAL 
MARITIME POLICE SERVICE, UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING 
STOCKS, SERVICES AND/OR TRAINING. REQUEST DELIVERY OF THE FOLLOWING INVENTORY 
AND RESOURCES TO THE PANAMANIAN NATIONAL MARITIME POLICE SERVICE: 
 
ITEM                QUANTITY                 VALUE 
- UTILITY BOATS          2                   $  250,000 
  41FT 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE 
PANAMANIAN NATIONAL MARITIME POLICE SERVICE BY THIS EXECUTE ORDER 
NOT TO EXCEED:                               $  250,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR NAVY PROVIDED FOR 
THIS PD IS:                                  $ 2,755,667 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY 
THIS EXECUTE ORDER NOT TO EXCEED:            $23,208,667 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
9C.  DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE COLOMBIAN 
NATIONAL POLICE, UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, 
SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND 
RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
ITEM                QUANTITY                 VALUE 
- M16 BASIC RIFLES  500                      $   62,500 
- 50 CAL LINKED     5MIL RDS                 $1,650,000 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- RUNWAY CRATERING  50                       $   35,000 
  CHARGES 
- FLIGHT EQUIPMENT 
  NOT TO EXCEED                              $  400,000 
  -- HELMETS 
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  -- FLIGHT SUITS 
  -- GLOVES 
  -- SURVIVAL GEAR 
  -- FLAK VESTS 
  -- 9MM PISTOL HOLSTERS 
  -- FLARE PISTOLS 
  -- FLASHLIGHTS 
  -- OXYGEN MASK 
- LOT: FUEL         1                        $1,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE 
COLOMBIAN NATIONAL POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED             $3,147,500 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR 
TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE 
COLOMBIAN MILITARY: 
 
ITEM                    QUANTITY             VALUE 
- UH1N'S SPARE PARTS    VARIOUS              $5,000,000 
  (COLAR 100%) 
- A-37 SPARE PARTS      VARIOUS              $2,200,000 
  (FAC 100%) 
- C-130 SPARE PARTS     VARIOUS              $1,180,000 
  (FAC 100%) 
- M16 BASIC RIFLES      1500                 $  187,500 
(COLAR, COLNAV, FAC ALLOCATIONS TBD) 
- .50 CAL LINKED        5MIL RDS             $1,650,000 
  (COLAR/COLMAR/FAC BREAKDOWN TBD) 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 7.62MM AMMO LINKED FOR 1,000,000           $  650,000 
  USE WITH GAU-17 MINIGUN 
  DODAC 1305-A165 
(COLAR, COLNAV, FAC ALLOCATIONS TBD) 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH 
RECEIVING NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- FUEL                                       $2,500,000 
 (SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
- RUNWAY CRATERING      50                   $   35,000 
  CHARGES 
  (COLAR 100%) 
- FLIGHT EQUIPMENT 
  NOT TO EXCEED                              $  550,000 
  (COLAR, COLNAV, FAC ALLOCATIONS TBD) 
  -- HELMETS 
  -- FLIGHT SUITS 
  -- GLOVES 
  -- SURVIVAL GEAR 
  -- FLAK VESTS 
  -- 9MM PISTOL HOLSTERS 
  -- FLARE PISTOLS 
  -- FLASHLIGHTS 
  -- OXYGEN MASKS 
- MOBILE TRAINING TEAM 
  -- TEAMS FOR EMERGENCY 
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     MEDICINE TRAINING  3                    $  100,000 
  -- C-130 AIRCRAFT 
     MAINTENANCE TRAINING                    $  100,000 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE 
COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED             $14,152,500 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE USMILGROUP COLOMBIA, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING SERVICE.  REQUEST DELIVERY 
OF THE FOLLOWING SERVICE TO USMILGROUP COLOMBIA: 
 
ITEM                                         VALUE 
LOGISTICIAN (TDY) TO SUPPORT 
OPERATIONS AT USMILGROUP 
COLOMBIA                                     $60,000 
NOTES:  TDY NOT TO EXCEED 180 DAYS.  USMILGROUP COLOMBIA WILL COORDINATE 
DETAILS OF TDY DATES AND CALL-UP MESSAGE REQUIREMENTS WITH THE AIR FORCE. 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR 
USMILGROUP COLOMBIA BY 
THIS EXECUTE ORDER NOT TO EXCEED             $60,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE PERUVIAN MILITARY, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR 
TRAINING.  REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE 
PERUVIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- A-37 SPARE PARTS  VARIOUS                  $1,800,000 
  (PERU AIR FORCE) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE 
PERUVIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED             $1,800,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR 
TRAINING. REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE 
ECUADORIAN MILITARY: 
 
ITEM                   QUANTITY              VALUE 
- C-130 SPARE PARTS                          $1,850,000 
  (ECUADOR AIR FORCE) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE 
ECUADORIAN MILITARY BY  
THIS EXECUTE ORDER NOT TO EXCEED             $1,850,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE PANAMANIAN NATIONAL 
POLICE, UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES 
AND/OR TRAINING. REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO 
THE PANAMANIAN NATIONAL POLICE: 
 
ITEM                    QUANTITY              VALUE 
- POLICE SUPPORT                              $  10,000 
  EQUIPMENT NOT TO EXCEED 
- VEHICLES                    2               $  40,000 
  (VANS 8-10 
   PASSENGER) 
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TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE 
PANAMANIAN NATIONAL POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED              $  50,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR AIR FORCE PROVIDED FOR 
THIS PD IS:                                   $2,148,667 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE THIS 
EXECUTE ORDER NOT TO EXCEED              $23,208,667 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
TOTAL DRAWDOWN AUTHORITY FOR DOD PORTION 
OF PD99-43                                    $69,700,000 
TOTAL DRAWDOWN AUTHORITY FOR THIS 
EXECUTE ORDER:                                $69,626,000 
TOTAL REMAINING DRAWDOWN AUTHORITY 
FOR DOD UNDER PD99-43                         $    74,000 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
10.  FUEL.  AS COORDINATED WITH SOUTHCOM, DLA (DESC), JOINT STAFF J4, MAAG 
LIMA PERU, AND MILGRP BOGOTA COLOMBIA, FUEL WILL BE PROVIDED BY THE DEFENSE 
ENERGY SUPPORT CENTER FROM DESC BULK FUEL TERMINALS(CONUS/OCONUS) VIA 
CONTRACT/ORGANIC CARRIER TO DESIGNATED PORTS IN PERU AND COLOMBIA.  THE 
MILDEPS ARE TASKED TO PROVIDE THE AMOUNTS SHOWN BELOW VIA MILITARY INTER-
DEPARTMENTAL PURCHASE REQUEST (MIPR) TO DESC.  EACH INVOLVED MILDEP MUST 
FORWARD ONE MIPR CITING ONLY ONE O&M APPROPRIATION WITH A COMPLETE LINE OF 
ACCOUNTING TO INCLUDE A VALID BILLABLE DODAAC AND A COMPLETE BILLING MAILING 
ADDRESS BY AT LEAST TWO WEEKS (DATES TBD) BEFORE DESC LIFTS FUEL TO: 
 
MS JEAN BLACKBURN, BUDGET OFFICER 
DEFENSE ENERGY SUPPORT CENTER 
8725 JOHN KINGMAN RD 
SUITE 3934, ATTN DESC-RB 
FORT BELVOIR, VA 22060-6621 
 
MILDEPS WILL STATE ON FACE OF MIPR, 'FUNDS ARE PROVIDED TO SUPPORT 
PRESIDENTIAL DETERMINATION (PD) 99-43.'  NO FURTHER DELINEATION WILL BE 
STATED.  MILDEPS MUST COORDINATE DETAILS OF THESE TRANSACTIONS WITH DESC POC 
MR. RICHARD SNINSKY, ASSISTANT TO COMPTROLLER, DEFENSE ENERGY SUPPORT CENTER, 
AT DSN 427-8455, COMMERCIAL (703)767-8455, EMAIL RSNINSKY@DESC.DLA.MIL.  
DD1155S AND DD250S WILL BE IMMEDIATELY FAXED TO MS. CAROL RICHEY, DESC, FAX 
DSN 427-9380, FAX COMMERCIAL (703)767-9380. 
A.  NAVY: $ 10,500,000 IN O&M FUNDS FOR USE BY DESC TO PAY FOR REORDER OF 
FUEL DRAWDOWN AS TASKED UNDER PD 99-43. 
B.  AIR FORCE: $ 3,500,000 IN O&M FUNDS FOR USE BY DESC TO PAY FOR REORDER OF 
FUEL DRAWDOWN AS TASKED UNDER PD 99-43. 
C.  NAVY, AIR FORCE:  $1,000,000 EACH IN O&M FUNDS FOR USE BY DLA-DESC FOR 
TRANSPORT (FOR TOTAL OF $2,000,000).  FUNDS WILL COME OUT OF TRANSPORTATION 
LINE AUTHORIZED TO EACH MILDEP ON THIS EXECUTE ORDER. UNUSED TRANSPORTATION 
FUNDS WILL REVERT BACK TO MILDEPS ONCE FUEL TRANSFERS ARE COMPLETED. 
D.  DLA:  COORDINATE WITH MILDEPS, SOUTHCOM AND COUNTRY TEAMS THE PURCHASE, 
TRANSPORT ($2,000,000 VALUE) AND DELIVERY OF ALL FUEL TO COLOMBIA 
($13,000,000 FUEL VALUE) AND PERU ($1,000,000 FUEL VALUE). 
E.  COUNTRY TEAMS ARE RESPONSIBLE FOR DETERMINING THE ALLOCATION OF FUEL IN 
ACCORDANCE WITH THE COUNTRIES COUNTERNARCOTICS OPERATIONAL REQUIREMENTS. 
11.  THE OVERALL POINT OF CONTACT FOR THIS DRAWDOWN IS MR. JOHN GERLAUGH, 
DSCA/ERASA/ASA, DSN 329-3722, COMMERCIAL {703} 601-3722, FACSIMILE (703)604-
6547, E-MAIL (UNCLAS) GERLAUGHJ@OSD.PENTAGON.MIL, POC FOR REPORTING 
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PROGRAMMED AND/OR DELIVERED COMMODITIES AND SERVICES ALONG WITH THEIR 
ASSOCIATED COSTS IN THE DSCA 1000 SYSTEM IS MS. HELEN MOORE, DSCA/COMPT-FM, 
DSN 329-3740 OR COMMERCIAL {703}601-3740; MILDEP POCS ARE: ARMY IS MS. 
VALERIE MCCAULEY, DSN 425-8084COMMERCIAL (703)588-8084; NAVY IS COMMANDER 
WILLIAM MCISSAC, DSN 764-2657, COMMERCIAL (202) 764-2690; AIR FORCE IS MR. 
GLENN KELLER, DSN 425-8871, COMMERCIAL (703) 588-8871; JOINT STAFF IS LT COL 
NAOMI MANADIER, J4/ILD DSN 227-6492, COMMERCIAL (703) 697-6492; DLA IS LINDA 
KIMBERLIN, DSN 427-7515, COMMERCIAL (703) 767-7515. MILDEP 1000 SYSTEM POCS 
ARE: ARMY, SAM RHOADS, AMSAC-IM, NEW CUMBERLAND PA, DSN 977-6679, COMM 717-
770-6679; NAVY, DAVE MOLYNEAUX, NAVICP, PHILADELPHIA PA, DSN 442-4473, COML 
215-697-4473; AIR FORCE, B.J. LIGHTNER, AFSAC-IPS, DSN 787-1132 EXT. 4173, 
COML 932-257-1132. 
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APPENDIX 7 
ROSTER OF KEY PERSONNEL 

INVOLVED WITH DRAWDOWN 
OF DEFENSE ARTICLES: 

CURRENT AS OF 12/2000 
 
AGENCY/PLA/NAME PHONE FAX 
 
Air Force Security  Assistance Center (AFSAC) DSN: 787-xxxx 
AFSAC Wright Patterson AFB OH//IA/CO/GB// 
 
Ms. Brenda Lightner 
Brenda.lightner@wpafb.af.mil 937-257-8266 
 Ext # 4055 
 
 
Defense Energy Support Center (DESC) DSN:427-xxxx 
FT BELVOIR VA//DESC-F//DESC-D/DESC-BZC/DESC-DI// 
8725 John J. Kingman Rd ST 2949 DESC-F 
Ft Belvoir, VA 22060-6222 
 
Mr. Frank Boyle  DESC FGI 
fboyle@desc.dla.mil 703-767-9356 703-767-8331 
 
Mr. Richard Callaway   
rcallaway@desc.dla.mil 703-767-8317 703-767-8331 
 
Mr. Richard Sninsky.. Asst Comp 
rsninsky@desc.dla.mil 703-767-8455 
 
 
Defense Logistics Agency (DLA) DSN:427-xxxx 
DLA FT BELVOIR VA//CAIL//FOXS/GC// 
DLA FT BELVOIR VA//DLS-CI//LDM/PPP// 
DLA FORT BELVOIR VA//ESOC/DLSC-CS/DLSC-CP// 
8725 John J. Kingman Rd 
Ft Belvoir, VA 22060-6221 
 
Mrs. Linda Kimberlin 703-767-7515 703-767-7502 
linda_kimberlin@hq.dla.mil 
 
 
Defense Security Cooperation Agency (DSCA) COMM/ DSN 
SECDEF WASHINGTON DC//USDP:DSCA// 604- / 664-xxxx 
1111 Jefferson Davis Highway 601- / 329-xxxx 
Suite 303- East Tower 
Arlington, VA 22202 
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Mr. Wayne Laskofski 
Deputy for Europe/Russia (ER) 703-604-6044 703-604-6547 
 
Mr. Glenn Lazarus 
Deputy for Americas/SubSaharan Africa(ASA) 703-604-0244 703-602-1059 
glenn.lazarus@osd.pentagon.mil 
 
Mrs. Karen Garvey 
Deputy for Asia Pacific (AP) 703-604-6615 703-604-6541 
 
COL, John Moseley, USA 
Deputy for Mid-East, North Africa, South Asia (ME) 703-604-6632 703-604-6543 
 
Mrs. Helen Moore  DSCA/COMP-FM 
Office of Comptroller, DSCA-1000 703-601-3740 703-604-6538 
helen.moore@osd.pentagon.mil 
 
 
Department of the Air Force 
Office of the Deputy Under Secretary of the Air Force  
(International Affairs) 
OSAF WASHINGTON DC//IAX// DSN: 425-xxxx 
1080 Air Force Pentagon 
Washington, DC 20330-1060 
 
Mrs. Sheilah Boyd  IAX 703-588-8366 703-588-8999 
Chief, Policy 
sheilah.boyd@pentagon.af.mil 
 
 
Department of the Army 
Office of the Deputy Under Secretary of the Army  
(International Affairs) 
Directorate for International Development and Security Assistance 
Regional Plans and Programs Division 
DA WASHINGTON DC//SAUS-IA-DSX// DSN: 425-xxxx 
102 Army Pentagon 
Washington DC, 20310-0102 
 
COL Charlie McKenzie, USA DUSA-IA 703-588-8238 703-588-8490 
Chief 
charles.mckenzie@hqda.army.mil 
 
 
 

APPENDIX 7 



 

AS OF 12-15-2000 73 

Department of the Navy 
Navy  International Programs Office (NIPO) 
NAVY IPO WASHINGTON DC// 
 
CAPT Thomas Keithly, USN 202-164-2410 
keithly.thomas@hq.navy.mil 
 
CDR Bill McIsaac, USN 202-764-2739 202-764-2865 
mcisaac.william@hq.navy.mil 
 
 
 
Joint Staff 
JOINT STAFF WASHINGTON DC// DSN: 227-xxxx 
 
J4/ILED 
Pentagon room 2C828 
Washington, DC 20318-4000 
 
Col. Naomi Manadier, USAF 703-697-6492 703-697-0566 
naomi.manadier@js.pentagon.mil 
 
J4/LRC 
Pentagon room 3C867 
Washington, DC 20318-4000 
 
CDR Steve Bates, USN 703-697-0744 703-614-2569 
Batesse@js.pentagon.mil 
 
 
Military Sealift Command DSN: 325-xxxx 
COMSC WASHINGTON DC//PM5// 
 
Mr. Tim Pickering  PM52B2 202-685-5810 202-685-5887 
tim.pickering@msc.navy.mil 
 
Mr. Al Grace  PM52 202-685-6307 202-685-5887 
al.grace@msc.navy.mil 
 
Mr. Charles Dagg  PM52B 202-685-6304 202-685-5887 
Charles.daggs@msc.navy.mil 
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Military Traffic Management Command (MTMC) 
CDRMTMC FALLS CHURCH VA//MTOP-JI// DSN: 328-xxxx 
MTOP-JI 
200 Stoval ST 
Alexandria, VA 22332-5000 
 
Mr. David C. Jones  MTOP-JIO 703-428-2486 703-428-3327 
jonesdave@mtmc.army.mil 
 
Mr. Dave Engelen 703-428-2485 703-428-3327 
Engelend@mtmc.army.mil 
 
 
 
Navy Inventory Control Point (NAVICP) 
NAVICP PHILADELPHIA PA//755C// DSN: 442-xxxx 
 
Mr. David Molineaux  755 215-679-4473 215-697-4273 
david_molineaux@icpphil.navy.mil 
 
Mr. Miles Dealy  7554 215-607-5108 215-697-4273 
miles_j_dealy@icpphil.navy.mil 
 
Mr. Steve Lunkins 215-607-3037 215-697-4273 
steven_f_lunkins@icpphil.navy.mil 
 
 
U.S. Army Security Assistance Command (USASAC) 
CDRUSASAC ALEXANDRIA VA//  
  
 
Alexandria, VA POC’s DSN: 767-xxxx 
 
COL Jeff Hafkemeyer, USA 703-617-8097 703-617-2646 
Director, Asia / Pacific & Americas Directorate 
jhafkemeyer@usasac-emh2.army.mil 
 
COL George Topic 703-617-8399 703-617-3640 
Director, Europe Directorate 
gtopic@usasac-emh2.army.mil 
 
COL Steve Wilberger 703-617-8454 703-617-1647 
Director, Mid East / Africa Directorate 
swilberger@usasac-emh2.army.mil 
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U.S. Army Security Assistance Command (USASAC) 
CDRUSASAC NEW CUMBERLAND PA// 
 DSN: 977-xxxx 
 
Mr Ray Daws 717-770-8433 717-770-7909 
Director, Operations and Logistics Directorate 
rdaws@usasac-emh1.army.mil 
 
Mr. Don Butler 717-770-7392 717-770-7905 
dbutler@usasac-emh1.army.mil 
 
Mr. Sam Rhoads 717-770-6980 717-770-6914 
srhoads@usasac-emh1.army.mil 
 
Mr. Orris Groenenboom 717-770-6843 717-770-7909 
Ogroenen@usasac-emh1.army.mil 
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1 
-10/-20 standards, 9, 10, 13, 16 

5 
503, 12 
505, 12 
505 agreement, 15 
506(a)(1), 5 
506(a)(2), 5 
552(c)(2), 6 

A 
Airlift vs Sealift, 29 
AMC, 28, 29 
APOD, 29, 30, 33 
APOE, 13, 28, 33 
APOE/APOD and WPOE/WPOD Designation, 30 
ATCMD, 31 

B 
Balancing of Service Taskings, 24 

C 
CCP, 24, 30, 33 
CCP Designation, 30 
closure message, 35 
Collection and Consolidation Points (CCP), 26 
condition code “B”, 9, 13, 16 
Congressional Reporting, 23, 35 

D 
Defense Energy Support Center, 8 
Defense Working Capital Fund (DWCF), 8, 21 
DESC, 8, 31 
DLA, 8 
DODAAC, 30 
DODAAC/MAPAD Designation, 30 
DODAC, 12 
Drawdown Execution, 12 
drawdown spreadsheets, 21 
DSCA 1000, 21, 22, 23, 26, 27, 35 
DWCF, 8, 20, 21, 33 

E 
EDA, 23, 35 
eligibility, 15 
Emergency Drawdowns, 3 
Execute Order, 3, 10, 13, 15, 17, 19, 22, 24, 25, 28, 30, 31, 

32, 33 
Execute Order Composition, 32 
Execute Order Coordination, 33 

Execute Order Development, 32 
EXORD, 3, 19, 33 

F 
FAD, 9, 24, 25, 32 
Fill or Kill, 8, 9 
Financial Reconciliation, 23, 35 
FMC, 9, 10, 13, 16, 25, 26, 28 
FMR, 17, 20 
Force Activity Designator (FAD), 9, 24 
fuel, 8, 31 
Fuel Transportation, Delivery and Distribution, 31 
Full Mission Capable (FMC), 9 

G 
grant aid, 4 

H 
Humanitarian Assistance, 11 

I 
ILCO, 12, 16 
Interagency Staffing, 11 
Invalid Equipment Lists, 13 
ISA, 18 
ISP, 18 

J 
J4 ILED, 18, 33 
J4-LRC, 24, 35 
JMTCA, 28, 29 
Joint Munitions Transportation Coordinating Activity, 28 
Joint Staff, 18 

L 
Legislation, 15 

M 
MAP, 4, 22 
MAPAD, 30 
Memorandum of Justification, 11, 15 
MILDEP, 16 
MILGROUP, 30, 31 
Military Assistance Program, 4 
Military Inter-departmental Purchase Request, 8 
Military pay, 9 
MIPR, 8, 30 
MOU, 8, 31 
MSC, 13, 28, 30, 33 
MTMC, 13, 28, 30, 33 
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N 
National Stock Number, 12, 32 
Non-Emergency Drawdowns, 3 
NSC, 3, 11, 13, 15, 32 
NSN, 12, 16, 32 

O 
O&M, 8, 12, 21, 24, 25 
O&M Impact, 18, 21 
Operational Readiness (OR) Impact, 18 
OR, 12, 14, 16, 17, 18, 32 
OSD, 11, 12, 13, 14, 15, 18, 19, 33 
OUSD(C), 8, 20 

P 
PC&H, 13, 16, 21 
peacekeeping, 2, 6, 11 
per diem, 9 
policy guidance and procedures, 8 
Presidential Determination (PD), 15 
Project Code, 24 

Q 
QAT, 9, 30, 33 
Quality Assurance Teams, 30 

R 
RCN, 22, 24, 26, 32 
RDD, 26, 31, 33 
Recipient Eligibility, 15 
Reimbursement, 21 

S 
S&R, 18 
SAAM, 29 
SAMM, 2, 9, 22, 26 
Section 503, 15 
Section 505, 15 
Service Reporting, 21 
Spare Parts, 25 
Special Assignment Airlift Mission, 29 
Special Legislative Authorities, 6 
Standard Airlift, 29 
Support Equipment, 25 

T 
TCMD, 31 
TCN, 31 
TPA, 16 
TRANSCOM, 9, 13, 28, 30, 31, 33 
Transportation Account Codes (TAC), 30 
Transportation Control Number (TCN) / Transportation 

Control and Movement Document (TCMD), 31 

U 
United Nations Participation Act, 22 
UNPA, 22 

V 
V&A, 3, 11, 12, 14, 16, 17, 18, 19, 20 
Valuation and Availability, 3 
Valuation of Drawdown Articles and Services, 20 

W 
White House, 11 
WPOD, 29, 30, 33 
WPOE, 13, 28, 33 
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